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Grant Number:
B-08-DI-18-0001

Grantee Name:
Indiana - OCRA

LOCCS Authorized Amount:
$372,546,531.00

Estimated PI/RL Funds:
$25,000,000.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$397,546,531.00

Disasters:

FEMA-1766-DR-IN
FEMA-1740-DR-IN
FEMA-1795-DR-IN

Declaration Number

Narratives
Disaster Damage:

,
The 2008 disasters in Indiana have been among the worst in our state&rsquos history. 82 of Indiana&rsquos 92 counties were declared as
Presidential disaster areas between the three disaster periods (DR-1740, DR- 1766 and DR-1795). DR-1740, which affected northern Indiana,
occurred after winter rains melted several feet of snow, causing severe flooding. 21 counties were declared as a result of the winter weather.
Additionally, the northwestern-most counties declared as part of DR-1740 were again affected by severe storms. As of the end of 2008, the
declared counties received $7.6 million of Individual Assistance and $5.1 million in Public Assistance as a result of DR-1740. DR-1766, the
result of tornados and severe flooding in late May and early June, was clearly the most substantial 2008 disaster with 44 counties declared as
Presidential disaster areas. FEMA estimates that total IA and PA for this disaster will exceed $275 million. FEMA and the SBA received
17,844 applications for IA during DR-1766, resulting in over $127 million in assistance. The PA process is now in full swing with FEMA having
318 eligible applicants from local and state government and an estimated 2,111 project worksheets. Currently $22 million have been obligated
to local governments, and PA total estimates exceed $150 million. Lastly, when the powerful remnants of Hurricane Ike passed through
Indiana in early September they caused severe flooding in the northern parts of the state and wind storms in the south. DR-1795 resulted in 38
county declarations. To date, 25,800 IA applications have been filed with FEMA and $43 million of financial assistance provided to individuals.
,
 
,
The chart below depicts the best possible estimate of the financial impact of all the 2008 disasters to the state of Indiana. Based on these
estimates, the state has been subject to over $1.9 billion in damage to public infrastructure, housing and farmland.
,
Category                                                                                                   Estimated Financial Impact $000
,
FEMA Relief                                                                                         372,714
,
Private Insurance Claims for Natural Disasters            735,000
,
Dams, Levees, & Other Infrastructure         &nb

Disaster Damage:

sp;                     246,500
,
Federal Highway Repairs                                                             13,700
,
Agriculture                                                                                            270,000
,
Other Unmet Needs (Based on HUD Estimates)            266,108

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$372,546,531.00
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,
TOTAL                                                                                                         1,904,022
,
 
,
 

Recovery Needs:

While the estimated FEMA assistance is substantial with over $370 million in funding provided, it will not cover the estimated recovery needs
in the areas of economic and workforce development, infrastructure, and housing. The following summarizes the key unmet needs in each of
these areas:
,
 
,
Economic and Workforce Development
,
The largest economic impact to Indiana will be in the area of agriculture where early estimates indicate that crop losses will exceed $300
million and land rehabilitation losses for activities like debris and sediment removal, levee repair and soil erosion repair will exceed $200
million. Impact to other Indiana businesses is likely to exceed $500 million with most of the damage occurring in the five most effected
counties of Bartholomew, Johnson, Vigo, Morgan and Owen. The most substantial areas of damage occurred in Columbus, Indiana, where the
Columbus Regional Hospital was completely immobilized and had over $211 million in damages of which less that $75 million will be covered
by FEMA. Additionally, the city&rsquos largest employer reported damages in excess of $200 million none of which qualified for assistance.
,
 
,
Infrastructure
,
Damage to Indiana&rsquos public infrastructure will likely exceed $325 million and it is estimated that FEMAPA will cover $217.4 million that
was found to be eligible for their program, providing a federal share of $123.3 million or less than half, of this expense. The remainder does
not qualify, is covered by another
,
Federal program, or represents the state/local match. The chart below depicts the financial assistance the State of Indiana has received.
However, the costs that go beyond what is covered below have been identified as key areas of remaining need.
,
 
,
FEMA-IA                     FEMA-IA                                   SBA Loans               FEMA-PA                 Total Financial
,
Assistance ($000)        Applicants Assistance ($000)     ($000)                      Assistance ($000)
,
 
,
DR-1740                3,291                     7,653                                     8,890                     6,864      &n

Recovery Needs:

sp;              23,407
,
DR-1766 &nbs;              17,850                   55,768                                   73,456                   170,866                  300,090
,
DR-1795                26,039                   34,088                                   28,622                   39,734                   102,444
,
TOTALS                                 47,180                   97,509                                   110,968                 217,464                  425,941
,
 
,
About half of Indiana&rsquos PA expense comes from the extensive damages to Columbus Regional Hospital, a major hospital servicing a
large portion of Southeastern Indiana. The hospital suffered over $211 million in damage of which about half will qualify for FEMA-PA. One of
the state&rsquos top priorities has been to help
,
CRH recover from the catastrophic losses experienced in June of 2008, and a portion of PA-match funding would be for this effort. The
remaining PA expenses result from damage to a mixture of public infrastructure such as damaged roads, bridges, dams and levees.
,
 
,
Housing
,
Indiana has over 17,000 families who suffered some type of damage to their dwelling. Housing is a key challenge for the state. FEMA-IA has
provided substantial assistance; however, additional help will be required. The most urgent need is to insure that homeowners who are
displaced by flooding are not faced with outstanding mortgage debt from a substantially damaged property that precludes them from obtaining
suitable replacement housing. Over 700 homes totaling $80M
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$3,935,992.21

N/A

$310,656,458.26

$2,317.50

$868,615.57

$1,856,275.85

Total Obligated

$9,857,010.49

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$352,405,745.75

$407,818.04 $12,847,545.65

Match Contributed

     Program Funds Drawdown

To Date

$310,442,864.33

$341,477,376.75

$352,405,745.75

Overall

Program Income Received

$1,355,346.53

$1,754,476.53

Disaster Damage:

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$8,155,820.32

$0.00

To Date

Limit on Public Services

$6,002,317.50

94.57%
95.86%

Overall Benefit Percentage (Projected)

$21,010,488.63

Requirement

Limit on State Admin $0.00

$307,953.48

Limit on Admin/Planning

$55,881,979.65

Required

$37,254,653.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $41,725,211.47 $35,287,178.37

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $186,273,265.50 $302,091,302.10

Overall Benefit Percentage (Actual)

Recovery Needs:

M have been identified for community buy-out programs. Projections from DR-1766 indicate that FEMA&rsquos payout under the HMGP will
leave Indiana with a shortfall of at least $12MM. Extrapolating these metrics to DR-1795, Indiana expects an underpayment from FEMA to
total $6MM. Moreover, 20% of the displaced homeowners also find themselves underwater on average 10% with their mortgage. To make
these homeowners whole will cost an additional $1.6MM. In total, Indiana anticipates nearly $20MM in unmet housing need for homeowners
who have lost their homes due to these recent disasters. Filling this gap with CDBG
,
Disaster Recovery Funds would make homeowners whole and permit localities to move forward with their buy-out programs expeditiously.
,
 
,
The State of Indiana has set-aside in excess of $39,021,933 to meet the requirement for the  multi-family housing set-aside.

$5,792,268.06 $320,513,468.75Total Funds Drawdown
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The 2008 disasters in Indiana have been among the worst in our state&rsquos history. 82 of Indiana&rsquos 92
counties were declared as Presidential disaster areas between the three disaster periods (DR-1740, DR- 1766 and
DR-1795). DR-1740, which affected northern Indiana, occurred after winter rains melted several feet of snow,
causing severe flooding. 21 counties were declared as a result of the winter weather. Additionally, the northwestern-
most counties declared as part of DR-1740 were again affected by severe storms. As of the end of 2008, the
declared counties received $7.6 million of Individual Assistance and $5.1 million in Public Assistance as a result of
DR-1740. DR-1766, the result of tornados and severe flooding in late May and early June, was clearly the most
substantial 2008 disaster with 44 counties declared as Presidential disaster areas. FEMA estimates that total IA and
PA for this disaster will exceed $275 million. FEMA and the SBA received 17,844 applications for IA during DR-
1766, resulting in over $127 million in assistance. The PA process is now in full swing with FEMA having 318 eligible
applicants from local and state government and an estimated 2,111 project worksheets. Currently $22 million have
been obligated to local governments, and PA total estimates exceed $150 million. Lastly, when the powerful
remnants of Hurricane Ike passed through Indiana in early September they caused severe flooding in the northern
parts of the state and wind storms in the south. DR-1795 resulted in 38 county declarations. To date, 25,800 IA
applications have been filed with FEMA and $43 million of financial assistance provided to individuals.
The chart below depicts the best possible estimate of the financial impact of all the 2008 disasters to the state of
Indiana. Based on theseestimates, the state has been subject to over $1.9 billion in damage to public infrastructure,
housing and farmland.
Category Estimated Financial Impact $000
FEMA Relief 372,714
Private Insurance Claims for Natural Disasters 735,000
Dams, Levees, & Other Infrastructure  246,500
Federal Highway Repairs 13,700
Agriculture 270,000
Other Unmet Needs (Based on HUD Estimates) 266,108
TOTAL 1,904,022

Recovery Needs:
While the estimated FEMA assistance is substantial with over $370 million in funding provided, it will not cover the
estimated recovery needs in the areas of economic and workforce development, infrastructure, and housing. The
following summarizes the key unmet needs in each of these areas:
Economic and Workforce Development

The largest economic impact to Indiana will be in the area of agriculture where early estimates indicate that crop
losses will exceed $300 million and land rehabilitation losses for activities like debris and sediment removal, levee
repair and soil erosion repair will exceed $200 million. Impact to other Indiana businesses is likely to exceed $500
million with most of the damage occurring in the five most effected counties of Bartholomew, Johnson, Vigo, Morgan
and Owen. The most substantial areas of damage occurred in Columbus, Indiana, where the Columbus Regional
Hospital was completely immobilized and had over $211 million in damages of which less that $75 million will be
covered by FEMA. Additionally, the city&rsquos largest employer reported damages in excess of $200 million none
of which qualified for assistance.

Infrastructure
Damage to Indiana&rsquos public infrastructure will likely exceed $325 million and it is estimated that FEMAPA will
cover $217.4 million that was found to be eligible for their program, providing a federal share of $123.3 million or
less than half, of this expense. The remainder does not qualify, is covered by another Federal program, or
represents the state/local match. The chart below depicts the financial assistance the State of Indiana has received.
However, the costs that go beyond what is covered below have been identified as key areas of remaining need.
FEMA-IA FEMA-IA SBA Loans FEMA-PA Total Financial
Assistance ($000) Applicants Assistance ($000) ($000) Assistance ($000)
DR-1740 3,291 7,653 8,890 6,864 23,407
DR-1766 17,850 55,768 73,456 170,866 300,090
DR-1795 26,039 34,088 28,622 39,734 102,444
TOTALS 47,180 97,509 110,968 217,464 425,941
About half of Indiana&rsquos PA expense comes from the extensive damages to Columbus Regional Hospital, a
major hospital servicing a large portion of Southeastern Indiana. The hospital suffered over $211 million in damage
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of which about half will qualify for FEMA-PA. One of the state&rsquos top priorities has been to help CRH recover
from the catastrophic losses experienced in June of 2008, and a portion of PA-match funding would be for this effort.
The remaining PA expenses result from damage to a mixture of public infrastructure such as damaged roads,
bridges, dams and levees.

Housing
Indiana has over 17,000 families who suffered some type of damage to their dwelling. Housing is a key challenge for
the state. FEMA-IA has provided substantial assistance; however, additional help will be required. The most urgent
need is to insure that homeowners who are displaced by flooding are not faced with outstanding mortgage debt from
a substantially damaged property that precludes them from obtaining suitable replacement housing. Over 700
homes totaling $80MM have been identified for community buy-out programs. Projections from DR-1766 indicate
that EMA&rsquos payout under the HMGP will leave Indiana with a shortfall of at least $12MM. Extrapolating these
metric to DR-1795, Indiana expects an underpayment from FEMA to total $6MM. Moreover, 20% of the displaced
homeowners also findthemselves underwater on average 10% with their mortgage. To make these homeowners
whole will cost an additional $1.6MM. In total,Indiana anticipates nearly $20MM in unmet housing need for
homeowners who have lost their homes due to these recent disasters. Filling this gap with CDBG Disaster Recovery
Funds would make homeowners whole and permit localities to move forward with their buy-out programs
expeditiously. The State of Indiana has set-aside in excess of $39,021,933 to meet the requirement for the multi-
family housing set-aside.

 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

CL - Clearance, CLEARANCE AND DEMOLITION $720.00 $4,909,215.76 $2,375,590.72

CL - Competitive Clearance, Clearance and Demolition $482,062.52 $1,989,815.88 $1,577,924.90

DL - Dams/Levees, Dam and Levee Improvements $0.00 $16,728,839.47 $14,275,942.38

DR2-09-Admin, State Admin $118,482.97 $8,709,567.50 $2,380,207.24

DR2ER Administration, Emergency Homeowner Repair $0.00 $31,250.00 $21,378.04

DR2ER Projects, Emergency Homeowner Repair Projects $0.00 $435,861.92 $429,954.08

DR2FA-09-001, Emergency Flood Assistance $0.00 $650,000.00 $307,953.48

DR2H Administration, Affordable Rental Housing Administration $0.00 $180,262.00 $177,862.00

DR2H Projects, Affordable Rental Housing $495,000.00 $47,647,346.80 $43,780,018.90

DR2HB Administration, Flood Plain Buyout Administration $0.00 $192,574.45 $34,425.35

DR2HB Projects, Flood Plain Buyout $24,759.28 $2,726,823.55 $1,641,811.57

DR2OR Administration, Owner Occupied Rehabilitation $0.00 $949,074.08 $519,708.93

DR2OR Projects, Owner Occupied Rehabilitation $0.00 $17,576,270.96 $10,841,933.98

DR2SC Administration, Stellar Projects Administration $3,000.00 $133,289.00 $27,450.00

DR2SC Projects, Stellar Projects $464,901.00 $8,593,925.78 $1,054,402.48

DT- Downtown Revitalization, DOWNTOWN REVITALIATION $0.00 $3,395,840.71 $2,456,405.71

ED-Economic Development, Economic Development $0.00 $18,474,880.59 $17,398,526.26

EHDP-009-001, Emergency Housing Disaster Planning $0.00 $1,500,000.00 $1,500,000.00

ES - Emergency Services, EMERGENCY SERVICES $0.00 $2,786,129.94 $2,786,129.94
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FF - Flexible Fund, FLEXIBLE FUND $167,482.78 $29,444,973.00 $21,571,612.98

SP - Wastewater/Drinking Water, SMALL PROJECT $0.00 $34,004,460.67 $34,004,460.67

ST - Stormwater, STORMWATER IMPROVEMENTS $99,867.30 $57,985,696.98 $57,185,593.16

WD - Waterway Debris, WATERWAY DEBRIS $0.00 $2,095,377.56 $2,095,377.56

WW - Wastewater and Drinking Water, WASTEWATER AND $0.00 $92,211,787.93 $92,211,787.93
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Activities

CL - Clearance / CLEARANCE AND DEMOLITIONProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$407,347.46

Slums and Blight City of Elkhart, Dept. of Planning and Development

Total Projected Budget from All Sources

Match Contributed

$407,347.46

($92,652.54)

$0.00

$0.00

$407,347.46

$407,347.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-237A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

($92,652.54)

To Date

11/16/2012

Area (  )

$407,347.46

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

The City of Elkhart will use grant funds to demolish the MISCO/Walter Piano Building, which is a danger to the community due
to its blighted condition. The project will include systematic demolition, and debris removal of hazardous and recyclable
material. The presence of the building has contributed to decreased property values and tax base in the area. Once the building
is demolished and cleared, it will provide a prime location for development and potentially spur additional economic investment.

Location Description:

700 West Beardsley, Elkhart, Indiana 46514-2234

Activity complete.  Project has been monitored for compliance and closed.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$407,347.46$0.00City of Elkhart, Dept. of Planning and Development

$0.00     Program Funds Drawdown $407,347.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Slums and Blight Lafayette

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$142,737.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-246A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

11/29/2012

Area (  )

$142,737.50

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

The City of Lafayette will use grant funds to demolish and clear a site of five parcels which contains dilapidated
garages/warehouses on the east parcel of the site. This former coal yard poses a threat to the health and safety of the
community due to its failing structural integrity and VOC contamination. The project will include clearing of excess vegetation,
demolition of existing structures, excavation of existing soil, and ground water treatment to prepare the area for possible
redevelopment and promote the economic recovery of the area.

Location Description:

One South Street, Lafayette, Indiana 47901

The project has been complete. Members of the Wabash River Enhancement Corporation and Denny Excavating, Inc. are
negotiating final payment amounts before close out documents are submitted.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$142,737.50$0.00Lafayette

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $142,737.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,000.00

Slums and Blight Flora, Town of

Total Projected Budget from All Sources

Match Contributed

$13,000.00

$0.00

$0.00

$0.00

$13,000.00

$8,950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-248A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

12/20/2012

Area (  )

$8,950.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Activity Delivery of a CDBG Funded Project.

Location Description:

27 W. Main Street, Flora, Indiana 46929-4844

Activity ongoing.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$8,950.00$0.00Flora, Town of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,950.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,400.00

Slums and Blight Flora, Town of

Total Projected Budget from All Sources

Match Contributed

$432,400.00

$0.00

$0.00

$0.00

$432,400.00

$338,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-248B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

12/20/2012

Area (  )

$338,900.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

The Town of Flora will use grant funds to demolish and clear the Old Flora School Building. The project will include
environmental remediation, asbestos abatement, and complete removal the building structure. The town hopes to clear this
eyesore and safety hazard for possible redevelopment. The site is strategically located in the town and is a prime location for
redevelopment and contributing to the economic recovery of the area.

Location Description:

300 East Main Street, Flora, Indiana 46929-1116

The project is complete. A grant modification has been submitted for the grant adminstration contract, however a funding
source needs to be obtained.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$338,900.00$0.00Flora, Town of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $338,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,000.00

Slums and Blight Pike County

Total Projected Budget from All Sources

Match Contributed

$279,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-261A

$720.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/30/2016

$0.00

To Date

05/15/2014

Area (  )

$720.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of an abandoned gas station and car wash.

Location Description:

1812 E. Main Street, Petersburg, Indiana 47567-1522

The demolition contract was signed on November 17, 2014. Demolition and clearance activities are currently underway by the
contractor.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Pike County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$720.00     Program Funds Drawdown $720.00

16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Slums and Blight Boonville, City of

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-262A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

06/05/2014

Area (  )

$9,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of three interconnected, adjacent and dilapidated buildings located on
the south side of the City's historic downtown square.

Location Description:

130, 132 and 134 W. Locust Street, Boonville, Indiana 47601-1520

The demolition of the project has begun. The contractor ran into some issues and requested that the wall to the adjacent
building be stabilized. This issue has been resolved by working with the state and city.  The contractor will begin the
stabilization and does not foresee any issues having the project completed by the 12/31/15 grant deadline.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Boonville, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Slums and Blight City of Union City

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-263A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/29/2016

$0.00

To Date

09/01/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the former Union City Body Company (middle parcel only). 

Location Description:

1101 W. Pearl Street, Union City, IN 47390-1429

Final design is in progress.  The publication to advertise for bids is currently being worked on and will occur very soon.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00City of Union City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Slums and Blight Gary, City of

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-264A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

$0.00

To Date

08/13/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the former Ambassador Hotel and Apartments Building. This site is
located at 574 Monroe Street. 

Location Description:

574 Monroe Street, Gary, IN 46402

The City of Gary has received OCRA's Notice of Removal of Environmental Conditions on November 6, 2014. The
Redevelopment Department are expected to receive and open RFQ responses for engineering services at the beginning of
January.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Gary, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

Slums and Blight Gary, City of

Total Projected Budget from All Sources

Match Contributed

$3,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-264B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

$0.00

To Date

08/13/2014

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the former Ambassador Hotel and Apartments Building. This site is
located at 574 Monroe Street. 

Location Description:

574 Monroe Street, Gary, IN 46402

The City of Gary has received OCRA's Notice of Removal of Environmental Conditions on November 6, 2014. The
Redevelopment Department are expected to receive and open RFQ responses for engineering services at the beginning of
January.

Activity Progress Narrative:

Environmental ReviewActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Gary, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,500.00

Slums and Blight Gary, City of

Total Projected Budget from All Sources

Match Contributed

$225,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-265A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

$0.00

To Date

08/13/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the abandoned commercial structures collectively referred to as
&ldquoThe 600 Block of Broadway.&rdquo They are located at 640-42, 648-50, 660-66 and 684-86 Broadway. This site is
located along the main commercial and transit arterial.

Location Description:

640-42 Broadway, 648-50 Broadway, 660-66 Broadway, and 684-86 Broadway, Gary, Indiana 46402

The City of Gary has received OCRA's Notice of Removal of Environmental Conditions on November 6, 2014. The
Redevelopment Department staff has nearly completed the bid specifications for the project demolition. The invitation for bid
publication will be published in mid-to-late January with the bid opening expected by mid-February.  There are not any delays or
issues to report at this time.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Gary, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

Slums and Blight Gary, City of

Total Projected Budget from All Sources

Match Contributed

$3,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-265B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

$0.00

To Date

08/13/2014

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the abandoned commercial structures collectively referred to as
&ldquoThe 600 Block of Broadway.&rdquo They are located at 640-42, 648-50, 660-66 and 684-86 Broadway. This site is
located along the main commercial and transit arterial.

Location Description:

640-42 Broadway, 648-50 Broadway, 660-66 Broadway, 684-86 Broadway, Gary, Indiana 46402

The City of Gary has received OCRA's Notice of Removal of Environmental Conditions on November 6, 2014. The
Redevelopment Department staff has nearly completed the bid specifications for the project demolition. The invitation for bid
publication will be published in mid-to-late January with the bid opening expected by mid-February.  There are not any delays or
issues to report at this time.

Activity Progress Narrative:

Environmental ReviewActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Gary, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Slums and Blight Chandler, Town of

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-266A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

09/16/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the former Fisher Lumber Company site. The project area currently
houses five buildings including the main retail building, a garage/storage building, a saw mill, a pole barn, a small house and
five open-sided lumber storage sheds which are located throughout the site.

Location Description:

333 W. Lincoln Avenue, Chandler, Indiana 47610-9710

The project was awarded in October 2014. The community has prepared bid specifications for the project and a request for
proposals for the environmental  firm has been published. The town plans to bid the demolition at the beginning of the year
once abatement and soil remediation has been completed.

Activity Progress Narrative:

Clearance and DemolitionActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Chandler, Town of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,805.00

Slums and Blight City of Columbus

Total Projected Budget from All Sources

Match Contributed

$150,805.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-267A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

09/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the five story building located on the northwest portion of the
Golden Casting Foundry site.  In addition, debris, including large piles of concrete rubble, will also be removed from
the property. 

Location Description:

1616 10th Street, Columbus, IN 47201

Bids were received for the demolition of the Golden Foundry and release of funds was received.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,950.00

N/A City of Columbus

Total Projected Budget from All Sources

Match Contributed

$6,950.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-267B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

09/23/2014

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the five story building located on the northwest portion of the
Golden Casting Foundry site.  In addition, debris, including large piles of concrete rubble, will also be removed from
the property. 

Location Description:

1616 10th Street, Columbus, IN 47201

Activity is on-going.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00City of Columbus

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$208,000.00

Slums and Blight Evansville, City of

Total Projected Budget from All Sources

Match Contributed

$208,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PB-CL-14-002A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2017

$0.00

To Date

08/25/2014

Area (  )

$208,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Project funds will be used for the demolition and clearance of the blighted Haynie&rsquos Corner Drug Store building, located
at 1022 SE Second Street.
This project will serve as a replacement project for the non-compliant Global Blade Technology (GBT) job creation project.

Location Description:

1022 SE Second Street, Evansville, Indiana 47713-1300

The city has conducted the pre-bid meeting and the bid opening has occurred as well. There were three bidders for the project.
The low bidder was Blankenberger Brothers. The city has submitted the release of funds packet to the state. The contractor
anticipates to be done with demolition by the end of February 2015. The city does not foresee any problems with getting the
project completed by the OCRA deadlines.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Clearance

Project Title:

CLEARANCE AND DEMOLITION

$0.00$0.00Evansville, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $208,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

CL - Competitive Clearance / Clearance and DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Slums and Blight Indianapolis, City of

Total Projected Budget from All Sources $500,000.00

$0.00

$0.00

$500,000.00

$499,542.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-242A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

05/31/2015

$0.00

To Date

12/20/2012

Area (  )

$499,542.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

ClearanceActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$0.00     Program Funds Drawdown $499,542.00
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Match Contributed $0.00$0.00

Activity Description:

The City of Indianapolis will use grant funds to demolish and clear deteriorated buildings and address environmental
contamination at the Carrier/Bryant Brownfield site. The project will involve demolition of three buildings, asbestos abatement,
removal of pumps, corrosive drums, and underground storage tanks in order to address immediate threats to human health and
the environment for area residents. The project is located in an economically depressed section of the City. Demolition will
make way for redevelopment and there is strong interest from local businesses to expand/relocate to the area.

Location Description:

1100 West 21st and 1139 West 23rd Street, Indianapolis, Indiana 46208-1115

Project is complete. Compliance monitoring has been scheduled with OCRA in January, 2015.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$499,542.00$0.00Indianapolis, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

Slums and Blight Brownstown, Town of

Total Projected Budget from All Sources

Match Contributed

$110,000.00

$0.00

$0.00

$0.00

$110,000.00

$104,459.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-250A

$84,539.52

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

09/30/2013

Area (  )

$103,739.52

Total Funds Expended

Responsible Organization:

$85,259.52

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the Brownstown Feed Mill. This property is located at 119-123 East
Walnut Street, it sits directly across the street from the Jackson County courthouse.

Location Description:

119 - 123 E. Walnut Street, Brownstown, Indiana 47220

The project is now 100% complete. The closeout paperwork has been submitted to OCRA.  We are now waiting for a
compliance monitoring to be scheduled.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$104,459.52$85,259.52Brownstown, Town of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$84,539.52     Program Funds Drawdown $103,739.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,000.00

Slums and Blight Brownstown, Town of

Total Projected Budget from All Sources

Match Contributed

$45,000.00

$0.00

$0.00

$0.00

$45,000.00

$45,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-250B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

09/30/2013

Area (  )

$45,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of the Brownstown Feed Mill. This property is located at 119-123 East
Walnut Street, it sits directly across the street from the Jackson County courthouse.

Location Description:

119 - 123 East Walnut Street, Brownstown, Indiana 47220

The project is now 100% complete. The closeout paperwork has been submitted to OCRA.  We are now waiting for a
compliance monitoring to be scheduled.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$45,000.00$0.00Brownstown, Town of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $45,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,700.00

Slums and Blight Lawrence County

Total Projected Budget from All Sources

Match Contributed

$124,700.00

$0.00

$0.00

$0.00

$259,500.00

$124,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-252A

$79,808.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

09/27/2013

Area (  )

$124,700.00

Total Funds Expended

Responsible Organization:

$79,808.00

Clearance and Demolition Completed

Activity Description:

Grant funds will be used for the demolition and clearance of the deteriorated Court Annex building.

Location Description:

1410 I Street, Bedford, Indiana.

The activity is complete and was monitored for compliance in mid-November.  The monitoring letter has been received, and the
final close out documents are in the process of being finished and sent in to OCRA.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$124,700.00$79,808.00Lawrence County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$79,808.00     Program Funds Drawdown $124,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,000.00

Slums and Blight Lawrence, City of

Total Projected Budget from All Sources

Match Contributed

$72,000.00

$0.00

$0.00

$0.00

$72,000.00

$32,537.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-253A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$0.00

To Date

09/27/2013

Area (  )

$32,537.50

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of three properties on Franklin Road. These properties are located at
4411, 4421 and 4429 Franklin Road.

Location Description:

4411, 4421, & 4429 Franklin Road, Lawrence, IN 46226-3914

There are not any delays or problems to report.  All work has been completed. The project has accomplished the goals within
the approved time line.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$32,537.50$0.00Lawrence, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $32,537.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,940.00

Slums and Blight Mellott, Town of

Total Projected Budget from All Sources

Match Contributed

$95,940.00

$0.00

$0.00

$0.00

$95,940.00

$79,794.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-254A

$79,794.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/31/2016

$95,940.00

To Date

01/31/2014

Area (  )

$79,794.00

Total Funds Expended

Responsible Organization:

$79,794.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of a three story building in the Town of Mellott. This property is
located at 139 Main Street.

Location Description:

139 E. Main Street, Mellott, IN 47958-8017

The project is complete. Demolition and clearance was accomplished without any delays or barriers. Initial close out
documentation has been prepared and is ready for submission to OCRA.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$79,794.00$79,794.00Mellott, Town of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$79,794.00     Program Funds Drawdown $79,794.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,000.00

Slums and Blight Sunman, Town of

Total Projected Budget from All Sources

Match Contributed

$190,000.00

$0.00

$0.00

$0.00

$190,000.00

$69,560.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-255A

$26,085.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/30/2016

$0.00

To Date

10/23/2013

Area (  )

$69,560.00

Total Funds Expended

Responsible Organization:

$26,085.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition and clearance of an abandoned school building located on the main thoroughfare
through Sunman. This property is located at 323 North Meridian Street.

Location Description:

323 N. Meridian Street, Sunman, Indiana 47041

The project is complete.  The close-out paperwork is being prepared and will be submitted in January.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$69,560.00$26,085.00Sunman, Town of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$26,085.00     Program Funds Drawdown $69,560.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,950.00

N/A Sunman, Town of

Total Projected Budget from All Sources

Match Contributed

$7,950.00

$0.00

$0.00

$0.00

$7,950.00

$4,980.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-255B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/30/2016

$0.00

To Date

10/23/2013

 (  )

$4,980.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant administration and environmental review for the Sunman clearance project.

Location Description:

323 North Meridian Street, Sunman, Indiana 47041

Activity ongoing.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$4,980.00$0.00Sunman, Town of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,980.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,160.00

Slums and Blight Sandborn, Town of

Total Projected Budget from All Sources

Match Contributed

$55,160.00

($31,030.00)

$0.00

$0.00

$55,160.00

$55,160.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-256A

$55,160.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/30/2016

$55,160.00

To Date

10/08/2013

Area (  )

$55,160.00

Total Funds Expended

Responsible Organization:

$55,160.00

Clearance and Demolition Completed

Activity Description:

Grant funds will be used for the demolition and clearance of four old brick commercial structures in the downtown area of
Sandborn. These properties are located at 112, 114, 116 and 118 South Anderson Street.

Location Description:

112, 114, 116 & 118 South Anderson Street, Sandborn, IN 47578

Activity complete.  Monitored for compliance and closed.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$55,160.00$55,160.00Sandborn, Town of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

$55,160.00     Program Funds Drawdown $55,160.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,000.00

Slums and Blight Ligonier, City of

Total Projected Budget from All Sources

Match Contributed

$217,000.00

$0.00

$0.00

$0.00

$217,000.00

$156,676.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-CL-09-258A

$156,676.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/31/2016

$217,000.00

To Date

02/26/2014

Area (  )

$156,676.00

Total Funds Expended

Responsible Organization:

$156,676.00

Clearance and Demolition Under Way

Activity Description:

Grant funds will be used for the demolition of the Wirk Garment Building in Ligonier.

Location Description:

200 Water Street, Ligonier, IN 46767-2049

The clearance is complete.  The project has yet to be monitored by OCRA, but close out documents are being prepared and
will be submitted to the state in January.

Activity Progress Narrative:

ClearanceActivity Title:

Project Number:

CL - Competitive Clearance

Project Title:

Clearance and Demolition

$156,676.00$156,676.00Ligonier, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$156,676.00     Program Funds Drawdown $156,676.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DL - Dams/Levees / Dam and Levee ImprovementsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,280.22

Low/Mod Town of West Terre Haute

Total Projected Budget from All Sources $426,280.22

($36,609.78)

$426,280.22

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-DL-09-209A

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

04/30/2014

($36,609.78)

To Date

03/11/2011

Area (  )

$426,280.22

Responsible Organization:

Planning Completed

Levee system evaluation studyActivity Title:

Project Number:

DL - Dams/Levees

Project Title:

Dam and Levee Improvements

$0.00     Program Funds Drawdown $426,280.22
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Match Contributed $0.00

$0.00

$426,280.22

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

The Town of West Terre Haute is bordered by the Wabash River and protected by a levee that is approximately 2.5 miles in
length. The Town will undertake a levee system evaluation study to assess the current condition of the levee. The evaluation
will provide the community with a list of alternatives for the community to choose from in order to improve the levee system,
obtain/maintain accreditation and demonstrate that the levee meets protection requirements for flood insurance purposes and
to protect the health and safety of the community. This is important for the over all recovery of this disaster affected community.

Location Description:

West Terre Haute, Indiana on the Wabash River

Activity complete.  The project has been monitored for compliance and closed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$426,280.22$0.00Town of West Terre Haute

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,875.00

Low/Mod City of Rushville

Total Projected Budget from All Sources

Match Contributed

$115,875.00

$0.00

$0.00

$0.00

$115,875.00

$77,087.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-DL-09-249A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2016

$0.00

To Date

08/12/2013

Area (  )

$77,087.69

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Grant funds will be used for the development of a Levee System Evaluation. The intent of this project is to determine whether or
not the existing levee system can be accredited in accordance with Federal Regulations. The levee protects the residential and
downtown areas of the city.

Location Description:

Rushville, Indiana

The plan was approved on October 6, 2014. The final payment will be drawn once the city submits a letter stating their action
plan for rehab and re-certification.

Activity Progress Narrative:

Levee System EvaluationActivity Title:

Project Number:

DL - Dams/Levees

Project Title:

Dam and Levee Improvements

$77,087.69$0.00City of Rushville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $77,087.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$527,500.00

Low/Mod Cannelton

Total Projected Budget from All Sources

Match Contributed

$527,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-DL-09-257A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

02/28/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Grant funds will be used for the replacement of five (5) relief wells adjacent to the earthen levee portion of the flood protection
system.

Location Description:

Project is located to the North West of Herzeele Street and adjacent to 534 Dodge Street, along the earthen levee, Cannelton,
IN 47520-1014

Release of funds was granted in October 2014. Construction began on December 2, 2014. The project currently stands at 80%
completion, and is anticipated to be complete in February, 2015.

Activity Progress Narrative:

Levee RestorationActivity Title:

Project Number:

DL - Dams/Levees

Project Title:

Dam and Levee Improvements

$0.00$0.00Cannelton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,791,500.00

Low/Mod Oakland City

Total Projected Budget from All Sources

Match Contributed

$1,791,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-DL-09-259A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

03/13/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Grant funds will be used for the rehabilitation of Old Lake Dam and New Lake Dam.

Location Description:

Old Lake Dam: 12596 E 100 S, Oakland City, Indiana 47660-8135
New Lake Dam: 1350 S 1350 E, Oakland City, Indiana 47660-7840

The bid opening has occurred. The low bidder was Blankenberger Brothers. Release of funds has been received from the
state.  However, additional funds were requested and received from OCRA.  Currently, the city is awaiting the executed grant
amendment so they can award the construction contract to Blankenberger.  Once that occurs the pre-construction conference
will be scheduled and then construction work will begin.

Activity Progress Narrative:

Dam RehabilitionActivity Title:

Project Number:

DL - Dams/Levees

Project Title:

Dam and Levee Improvements

$0.00$0.00Oakland City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,500.00

N/A Oakland City

Total Projected Budget from All Sources

Match Contributed

$58,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-DL-09-259B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

03/13/2014

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grant funds will be used for the rehabilitation of Old Lake Dam and New Lake Dam.

Location Description:

Old Lake Dam: 12596 E 100 S, Oakland City, Indiana 47660-8135
New Lake Dam: 2205 S 1350 E, Oakland City, Indiana 47660-7840

Activity ongoing.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

DL - Dams/Levees

Project Title:

Dam and Levee Improvements

$0.00$0.00Oakland City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR2-09-Admin / State AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,047,196.00

N/A State of Indiana

Total Projected Budget from All Sources $6,047,196.00

$0.00

$0.00

$6,547,195.00

$1,759,250.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-09-Admin-A

$118,482.97

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

12/31/2012

$0.00

To Date

02/01/2009

 (  )

$1,759,250.24

Total Funds Expended

Responsible Organization:

$118,482.97

Administration Under Way

State AdminActivity Title:

Project Number:

DR2-09-Admin

Project Title:

State Admin

$1,759,250.24$118,482.97State of Indiana

$118,482.97     Program Funds Drawdown $1,759,250.24

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00$0.00

Activity Description:

General State Admin

Location Description:

State of Indiana

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR2ER Administration / Emergency Homeowner RepairProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR2ER-011-001A-City of Alexandria

Activitiy Category:

08/31/201202/01/2011

Administration Under Way

Administration-City of AlexandriaActivity Title:

Project Number:

DR2ER Administration

Project Title:

Emergency Homeowner Repair Administration
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Overall

$8,000.00

N/A CITY OF ALEXANDRIA

Total Projected Budget from All Sources

Match Contributed

$8,000.00

$0.00

$0.00

$0.00

$8,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

$0.00

$0.00

N/A

$0.00

To Date

 (  )

$3,420.06

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Admin for project

Location Description:

Admin for the City of Alexandria

Waiting on final monitoring to be completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00CITY OF ALEXANDRIA

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $3,420.06

City of Alexandria
Program Income Account:
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

DR2ER Projects / Emergency Homeowner Repair ProjectsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,813.30

Low/Mod Northeast Indiana Housing Partnerships, Inc.

Total Projected Budget from All Sources

Match Contributed

$94,813.30

$0.00

$0.00

$0.00

$94,813.30

$89,360.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2ER-011-003B - Northeast IN Hsg Ptnr

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

05/20/2013

Direct ( HouseHold )

$89,360.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Kendallville, IN

Activity Progress Narrative:

Rehabilitation - Northeast IN Hsg PtnrActivity Title:

Project Number:

DR2ER Projects

Project Title:

Emergency Homeowner Repair Projects

$89,360.80$0.00Northeast Indiana Housing Partnerships, Inc.

$0.00     Program Funds Drawdown $89,360.80

Northeast Indiana Housing Partnerships Inc
Program Income Account:
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Waiting on final monitoring.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR2H Projects / Affordable Rental HousingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,424.00

Low/Mod Fay Biccard Glick Neighborhood Center

Total Projected Budget from All Sources $356,424.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR2H-011-005A - Fay Biccard Glick

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

01/30/2013

To Date

07/28/2011

Direct ( HouseHold )

Responsible Organization:

Affordable Rental Housing Under Way

New Construction - Fay Biccard GlickActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

Fay Biccard Glick
Program Income Account:

69

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$0.00

$356,424.00

$351,424.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$351,424.00

Total Funds Expended $0.00

Activity Description:

Affordable Rental Housing

Location Description:

Indianapolis, Marion County, IN

Construction is completed. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$351,424.00$0.00Fay Biccard Glick Neighborhood Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $351,424.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Millennia Housing Development Ltd

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$495,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-001A - Mellennia Housing Development

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/17/2014

$0.00

To Date

10/17/2012

Direct ( HouseHold )

$495,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of affordable rental units

Location Description:

City of Gary, Lake County, IN

Project is complete and leased.  Waiting on the final monitoring.

Activity Progress Narrative:

Rehabilitation - Mellennia Housing DevelopmentActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$495,000.00$0.00Millennia Housing Development Ltd

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $495,000.00

Millennia Housing Development
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

26/7# of Housing Units 0

26/7# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 24/5 1/2 25/7# of Households 0 0 100.00

0 24/5 1/2 25/7# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$777,476.00

Low/Mod New Harborview LP

Total Projected Budget from All Sources

Match Contributed

$777,476.00

$0.00

$0.00

$0.00

$777,476.00

$314,982.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-004A - New Harborview LP

$68,889.00

$650,895.85

$68,889.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$247,033.00

$0.00

N/A

12/01/2014

$0.00

To Date

08/23/2012

Direct ( HouseHold )

$383,871.36

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition  and Rehabilitation of Affordable Housing

Location Description:

Aurora, Dearborn County, IN

Project is progressing toward completion.

Activity Progress Narrative:

Rehabilitation - (Olyinger) New Harborview LPActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$314,982.36$0.00New Harborview LP

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $136,838.36

New Harborview LP
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

Low/Mod New Harborview LP

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-004B - New Harborview LP

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/01/2014

$0.00

To Date

08/23/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payments and assistance

Location Description:

Aurora, Dearborn County, IN

No activity.

Activity Progress Narrative:

Relocation - (Olyinger) New Harborview LPActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$0.00$0.00New Harborview LP

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

New Harborview LP
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$715,000.00

Low/Mod Golden Villa Inc

Total Projected Budget from All Sources

Match Contributed

$715,000.00

$0.00

$0.00

$0.00

$715,000.00

$710,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-005B - Golden Villa

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/23/2014

$0.00

To Date

08/23/2012

Direct ( HouseHold )

$710,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Batesville, Ripley County, IN

Project is completed and leased.  Waiting on the final monitoring to be completed.

Activity Progress Narrative:

Rehabilitation - Golden VillaActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$710,000.00$0.00Golden Villa Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

54/55# of Housing Units 54

54/55# of Multifamily Units 54

$0.00     Program Funds Drawdown $710,000.00

Golden Villa
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 51/41 3/14 54/55# of Households 51 54 100.00

3 51/41 3/14 54/55# Renter Households 51 54 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$377,950.00

Low/Mod SCAN Inc

Total Projected Budget from All Sources

Match Contributed

$377,950.00

$0.00

$0.00

$0.00

$377,950.00

$372,950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-006 - Fairfield Community Home/SCAN
Inc

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/04/2013

$0.00

To Date

03/04/2013

Direct ( HouseHold )

$372,950.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New construction of affordable rental units

Location Description:

Fort Wayne, Allen County, IN

Project is progressing toward completion.

Activity Progress Narrative:

New Construction - Fairfield Community
Home/SCAN

Activity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$372,950.00$0.00SCAN Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $372,950.00

SCAN Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Broadway Area CDC

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$500,000.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-007A - Broadway Area CDC

$495,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/30/2014

$500,000.00

To Date

08/23/2012

Direct ( HouseHold )

$495,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New Construction of Affordable Rental Housing

Location Description:

City of Gary, Lake County, IN

Project is progressing toward completion.

Activity Progress Narrative:

New Construction - Broadway Area CDCActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$0.00$0.00Broadway Area CDC

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$495,000.00     Program Funds Drawdown $495,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

82

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$355,710.00

Low/Mod DTA Michigan Street, LLC

Total Projected Budget from All Sources

Match Contributed

$355,710.00

$0.00

$0.00

$0.00

$355,710.00

$343,829.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-008B - DTA Michigan Street

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/23/2014

$0.00

To Date

08/23/2012

Direct ( HouseHold )

$343,829.07

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of affordable rental units

Location Description:

Indianapolis, Marion County, IN

Project is progressing toward completion.

Activity Progress Narrative:

Rehabilitation - DTA Michigan StreetActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$343,829.07$0.00DTA Michigan Street, LLC

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $343,829.07

DTA Michigan Street LLC
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$797,394.99

Low/Mod Miami Valley Lutheran Hsg Assoc. of IN II Inc

Total Projected Budget from All Sources

Match Contributed

$797,394.99

$0.00

$0.00

$0.00

$797,394.99

$792,394.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-012B - Miami Lutheran

$5,000.00

$81,058.96

$5,000.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$81,058.96

$0.00

N/A

03/27/2014

$0.00

To Date

09/27/2012

Direct ( HouseHold )

$797,394.99

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

Rehabilitation of affordable rental units

Location Description:

Union city, Randolph county, IN

Activity Progress Narrative:

Rehabilitation - Miami LutheranActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $716,336.03

Miami Valley Lutheran Hsg Assoc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

29/29# of Housing Units 0

29/29# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 28/28 1/1 29/29# of Households 0 0 100.00

0 28/28 1/1 29/29# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod 747 Broadway Plaza 1 LLC

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-012-014B - Broadway Plaza

$326,870.00

$1,428,654.00

$326,870.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$1,056,805.50

$0.00

N/A

05/15/2014

$0.00

To Date

07/03/2013

Direct ( HouseHold )

$1,056,805.50

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New construction of affordable rental units.

Location Description:

Gary, Lake County, IN

Project is progressing toward completion.

Activity Progress Narrative:

New Construction - Broadway PlazaActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$0.00$0.00747 Broadway Plaza 1 LLC

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

747 Broadway Plaza 1 LLC
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Indianapolis Housing Agency

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$195,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2H-09-128A - Barton Apartments

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2012

$0.00

To Date

08/12/2010

Direct ( HouseHold )

$195,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Project is complete and leased.  Waiting on the final monitoring to be competed.

Activity Progress Narrative:

Rehabilitation - Barton ApartmentsActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$195,000.00$0.00Indianapolis Housing Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

246/297# of Housing Units 0

246/297# of Multifamily Units 0

$0.00     Program Funds Drawdown $195,000.00

Barton Apartments
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 236/297 10/0 246/297# of Households 0 0 100.00

0 236/297 10/0 246/297# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod Penn Place Apts

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2HL-013-001 - Penn Place Apts

$0.00

$1,495,000.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$1,495,000.00

$0.00

N/A

09/24/2015

$0.00

To Date

04/24/2014

Direct ( HouseHold )

$1,495,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of Affordable Rental Housing

Location Description:

Indianapolis, Marion County, IN

Project is progressing toward completion.

Activity Progress Narrative:

Rehabilitation - Penn Place AptsActivity Title:

Project Number:

DR2H Projects

Project Title:

Affordable Rental Housing

$0.00$0.00Penn Place Apts

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Penn Place Apts
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR2HB Projects / Flood Plain BuyoutProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$909,000.00

Low/Mod Jeffersonville, City of

Total Projected Budget from All Sources $909,000.00

$0.00

$0.00

$909,000.00

$839,427.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2HB-011-001B - City of Jeffersonville

$24,759.28

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

12/31/2012

$0.00

To Date

01/01/2011

Direct ( HouseHold )

$864,186.82

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Homeowner Buy Out - City of JeffersonvilleActivity Title:

Project Number:

DR2HB Projects

Project Title:

Flood Plain Buyout

$24,759.28     Program Funds Drawdown $864,186.82
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Match Contributed $0.00$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

City of Jeffersonville, Clark County, IN

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR2OR Administration / Owner Occupied RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR2OR-011-010A- HUEDC

Activitiy Category:

12/30/201301/18/2013

Administration Completed

Administration- HUEDCActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration
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Overall

$5,500.00

N/A Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$5,500.00

$0.00

$0.00

$0.00

$5,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$5,000.00

$5,000.00

$5,000.00

Oct 1 thru Dec 31, 2014

$5,000.00

$0.00

N/A

$0.00

To Date

 (  )

$5,500.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Administration costs for HUEDC

Location Description:

Mitchell, IN

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $500.00

HUEDC
Program Income Account:
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,621.84

N/A Community & Family Services, Inc

Total Projected Budget from All Sources

Match Contributed

$1,621.84

$0.00

$0.00

$0.00

$1,621.84

$472.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-011-019A - Community & Family Svcs

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/30/2013

$0.00

To Date

12/17/2012

 (  )

$472.56

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

Portland IN

Waiting on final monitoring to be completed.

Activity Progress Narrative:

Adminiatration - Community & Family SvcsActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$472.56$0.00Community & Family Services, Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $472.56

Community & Family Svcs
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,958.94

N/A Community Action Program of Evansville, Inc.

Total Projected Budget from All Sources

Match Contributed

$4,958.94

$0.00

$0.00

$0.00

$4,958.94

$2,125.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-011-026A-CAPE

$1,416.84

$1,416.84

$1,416.84

Oct 1 thru Dec 31, 2014

Activitiy Category:

$1,416.84

$0.00

N/A

12/30/2013

$0.00

To Date

09/06/2012

 (  )

$4,958.94

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Admin- Local administration

Location Description:

Evansville, IN

Activity Progress Narrative:

Administration- CAPEActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,542.10

CAPE
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,000.00

N/A CITY OF RISING SUN

Total Projected Budget from All Sources

Match Contributed

$27,000.00

$0.00

$0.00

$0.00

$27,000.00

$9,017.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-002A- RISING SUN

$5,206.42

$5,206.42

$5,206.42

Oct 1 thru Dec 31, 2014

Activitiy Category:

$5,206.42

$0.00

N/A

01/30/2014

$0.00

To Date

09/13/2012

 (  )

$27,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

LOCAL ADMINISTRATION- RISING SUN, IN

Location Description:

RISING SUN, IN

Activity Progress Narrative:

Administration- RISING SUNActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $21,793.58

Rising Sun
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

N/A City of North Vernon

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$0.00

$0.00

$15,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-003A-North Vernon

$5,000.00

$15,000.00

$5,000.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$15,000.00

$0.00

N/A

12/30/2013

$0.00

To Date

03/22/2013

 (  )

$15,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administration costs for the City of North Vernon

Location Description:

North Vernon, IN

Activity Progress Narrative:

Administration- North VernonActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of North Vernon
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,000.00

N/A Community Action Program Inc of Western IN

Total Projected Budget from All Sources

Match Contributed

$14,000.00

$0.00

$0.00

$0.00

$14,000.00

$2,593.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-004A- CAPWI

$7,663.01

$9,222.61

$7,663.01

Oct 1 thru Dec 31, 2014

Activitiy Category:

$9,222.61

$0.00

N/A

08/30/2014

$0.00

To Date

05/20/2013

 (  )

$14,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for COWI

Location Description:

Covington, IN

Activity Progress Narrative:

Administration- CAPWIActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,777.39

CAPWI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A Town of Wolcott

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$2,056.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-005A - Town of Walcott

$0.00

$7,943.75

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

08/26/2013

 (  )

$2,056.25

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin costs for Town of Wolcott

Location Description:

Wolcott, IN

Waiting on final monitoring.

Activity Progress Narrative:

Administration - Town of WolcottActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$2,056.25$0.00Town of Wolcott

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,056.25

Town of Walcott
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

107

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,000.00

N/A Habitat for Humanity of Whitley County, Inc

Total Projected Budget from All Sources

Match Contributed

$23,000.00

$0.00

$0.00

$0.00

$23,000.00

$12,952.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-006A-Whitley County

$5,027.32

$5,027.32

$5,027.32

Oct 1 thru Dec 31, 2014

Activitiy Category:

$5,027.32

$0.00

N/A

12/31/2014

$0.00

To Date

08/26/2013

 (  )

$23,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for Habitat for Humanity of Whitley County

Location Description:

Columbia City, IN

Activity Progress Narrative:

Administration- Whitley CountyActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,972.68

Habitat for Humanity of Whitley County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,988.00

N/A City of Loogootee

Total Projected Budget from All Sources

Match Contributed

$6,988.00

($62.00)

$0.00

$0.00

$6,988.00

$2,439.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-007A - City of Loogootee

$0.00

$2,510.13

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$1,138.18

$0.00

N/A

12/31/2014

($62.00)

To Date

03/11/2013

 (  )

$5,616.05

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Loogootee, Martin County, IN

Project is completed.  Waiting on the final monitoring and then submission of final claim to complete activity.

Activity Progress Narrative:

Administration - City of LoogooteeActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$2,439.82$0.00City of Loogootee

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,477.87

City of Loogootee
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,500.00

N/A Vincennes, City of

Total Projected Budget from All Sources

Match Contributed

$19,500.00

$0.00

$0.00

$0.00

$19,500.00

$4,017.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-008A - Vincennes

$3,678.38

$11,096.88

$3,678.38

Oct 1 thru Dec 31, 2014

Activitiy Category:

$6,276.22

$0.00

N/A

12/31/2014

$0.00

To Date

05/05/2013

 (  )

$10,293.25

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Vincennes, Knox County, IN

Progressing to completion

Activity Progress Narrative:

Administraton - VincennesActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$4,017.03$0.00Vincennes, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,017.03

City of Vincennes
Program Income Account:

112

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

N/A Tell City, City of

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$0.00

$0.00

$0.00

$20,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-009A - Tell City

$0.00

$20,000.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$13,313.96

$0.00

N/A

12/31/2014

$0.00

To Date

04/29/2013

 (  )

$13,313.96

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

Tell City, Perry County, IN

Project is completed.  The final draw will be submitted when the monitoring is completed.

Activity Progress Narrative:

Administration - Tell CityActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Tell City, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Tell City
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

N/A Bedford, City of2

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$0.00

$0.00

$15,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-010A - City of Bedford

$0.00

$6,024.86

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

04/01/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Bedford, Lawrence County, IN

Project is progresing to completion.

Activity Progress Narrative:

Administration - City of BedfordActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Bedford, City of2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Bedford
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

N/A LaCasa Inc

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$0.00

$0.00

$15,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-012A - LaCasa Inc

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

06/11/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

Elkhart County, IN

Project is progressing toward completion.

Activity Progress Narrative:

Administration - LaCasa IncActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00LaCasa Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

LaCasa Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,300.00

N/A City of Decatur

Total Projected Budget from All Sources

Match Contributed

$9,300.00

$0.00

$0.00

$0.00

$9,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-001A - City of Decatur

$0.00

$1,808.51

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$1,808.51

$0.00

N/A

02/19/2015

$0.00

To Date

06/28/2013

 (  )

$6,458.51

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Decatur, IN

Project is progressing toward completion.

Activity Progress Narrative:

Administration - City of DecaturActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00City of Decatur

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,650.00

City of Decatur
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,325.00

N/A Life Time Housing Group Inc

Total Projected Budget from All Sources

Match Contributed

$34,325.00

$0.00

$0.00

$0.00

$34,325.00

$8,626.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-002A- LifeTime Housing

$16,678.83

$21,365.97

$16,678.83

Oct 1 thru Dec 31, 2014

Activitiy Category:

$16,678.83

$0.00

N/A

02/19/2015

$0.00

To Date

10/21/2013

 (  )

$25,305.25

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administation costs for Life Time Housing Group

Location Description:

Dillsboro, Indiana

Project is progressing toward completion.

Activity Progress Narrative:

Administration-LifeTime Housing GroupActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$8,626.42$0.00Life Time Housing Group Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,626.42

LifetTime Housing Group
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000.00

N/A REAL Services Inc

Total Projected Budget from All Sources

Match Contributed

$5,000.00

$0.00

$0.00

$0.00

$5,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-003A - REAL Services Inc

$2,531.64

$2,706.64

$2,531.64

Oct 1 thru Dec 31, 2014

Activitiy Category:

$2,531.64

$0.00

N/A

09/19/2015

$0.00

To Date

06/27/2013

 (  )

$4,323.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

St. Joseph County, IN

Project is progressing toward completion.

Activity Progress Narrative:

Administration - REAL Services IncActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00REAL Services Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,792.20

REAL Services Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,800.00

N/A City of Aurora

Total Projected Budget from All Sources

Match Contributed

$45,800.00

$0.00

$0.00

$0.00

$45,800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-004A- Aurora

$14,662.91

$31,839.88

$14,662.91

Oct 1 thru Dec 31, 2014

Activitiy Category:

$14,662.91

$0.00

N/A

02/19/2015

$0.00

To Date

10/21/2013

 (  )

$14,662.91

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin costs for the City of Aurora

Location Description:

City of Aurora, IN

Project is progressing toward completion.

Activity Progress Narrative:

Administration- AuroraActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00City of Aurora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Aurora
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,975.00

N/A Interlocal Community Action Program Inc

Total Projected Budget from All Sources

Match Contributed

$9,975.00

$0.00

$0.00

$0.00

$9,975.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-005A - Interlocal CAP

$32.21

$32.21

$32.21

Oct 1 thru Dec 31, 2014

Activitiy Category:

$32.21

$0.00

N/A

02/19/2015

$0.00

To Date

06/25/2013

 (  )

$32.21

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

Town of Hope, Bartholomew County, IN

Project is progressing toward completion.

Activity Progress Narrative:

Administration  - Interlocal CAPActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Interlocal Community Action Program Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Interlocal CAP
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,500.00

N/A Housing Partnerships Inc

Total Projected Budget from All Sources

Match Contributed

$22,500.00

$0.00

$0.00

$0.00

$22,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-006A - Housing Partnerships Inc

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/26/2015

$0.00

To Date

03/13/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Columbus, Bartholomew County, IN

Project is progressing toward completion.

Activity Progress Narrative:

Administration - Housing Partnerships IncActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Housing Partnerships Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Housing Partnerships Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

131

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,500.00

N/A Greencastle, City of

Total Projected Budget from All Sources

Match Contributed

$10,500.00

$0.00

$0.00

$0.00

$10,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-007A - City of Greencastle

$1,965.00

$5,255.00

$1,965.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$5,255.00

$0.00

N/A

02/19/2015

$0.00

To Date

07/02/2013

 (  )

$5,255.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Greencastle, Putnam County, IN

Project is progressing toward completion.

Activity Progress Narrative:

Administration - City of GreencastleActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00Greencastle, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Greencastle
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,800.00

N/A City of Huntington

Total Projected Budget from All Sources

Match Contributed

$28,800.00

$0.00

$0.00

$0.00

$28,800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-009A - City of Huntington

$5,878.64

$19,847.65

$5,878.64

Oct 1 thru Dec 31, 2014

Activitiy Category:

$12,726.26

$0.00

N/A

03/26/2015

$0.00

To Date

05/10/2013

 (  )

$12,726.26

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Huntington, Huntington County, IN

Project is progressing toward completion.

Activity Progress Narrative:

Administraton - City of HuntingtonActivity Title:

Project Number:

DR2OR Administration

Project Title:

Owner Occupied Rehabilitation Administration

$0.00$0.00City of Huntington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Huntington
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR2OR Projects / Owner Occupied RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,678.77

Low/Mod Community & Family Services, Inc

Total Projected Budget from All Sources $59,678.77

$0.00

$0.00

$59,678.77

$37,439.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-011-019B - Community & Family Svcs

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

12/30/2013

$0.00

To Date

12/17/2012

Direct ( HouseHold )

$37,439.91

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Rehabilitation - Community & Family SvcsActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$37,439.91$0.00Community & Family Services, Inc

$0.00     Program Funds Drawdown $37,439.91

Community & Family Svcs
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

Rehabilitation

Location Description:

Portland IN

Waiting on the completion of the final monitoring.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/10# of Housing Units 0

7/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/10 4/0 7/10# of Households 0 0 100.00

0 3/10 4/0 7/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,623.00

Low/Mod Community Action of Northeast IN

Total Projected Budget from All Sources

Match Contributed

$169,623.00

$0.00

$0.00

$0.00

$169,623.00

$143,216.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-011-020B-CANI

$26,406.31

$26,406.31

$26,406.31

Oct 1 thru Dec 31, 2014

Activitiy Category:

$26,406.31

$0.00

N/A

12/31/2013

$0.00

To Date

11/26/2012

Direct ( HouseHold )

$169,623.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabiliation costs for CANI

Location Description:

Fort Wayne, IN

Activity Progress Narrative:

Rehabilitation- CANIActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/8# of Housing Units 0

13/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $143,216.69

CANI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/4 1/4 13/8# of Households 0 0 100.00

0 12/4 1/4 13/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,583.01

Low/Mod Community Action Program of Evansville, Inc.

Total Projected Budget from All Sources

Match Contributed

$69,583.01

$0.00

$0.00

$0.00

$69,583.01

$42,998.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-011-026B-CAPE

$26,585.00

$26,585.00

$26,585.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$26,585.00

$0.00

N/A

12/30/2013

$0.00

To Date

09/06/2012

Direct ( HouseHold )

$69,583.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Evansville, IN

Activity Progress Narrative:

Rehabilitation- CAPEActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Housing Units 0

7/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $42,998.01

CAPE
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/8 1/0 7/8# of Households 0 0 100.00

0 6/8 1/0 7/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,490.77

Low/Mod Community Action of Greater Indianapolis, Inc.

Total Projected Budget from All Sources

Match Contributed

$248,490.77

$0.00

$0.00

$0.00

$248,490.77

$237,848.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-011-027B-CAGI

$10,641.82

$10,641.82

$10,641.82

Oct 1 thru Dec 31, 2014

Activitiy Category:

$10,641.82

$0.00

N/A

12/30/2013

$0.00

To Date

10/24/2012

Direct ( HouseHold )

$248,490.77

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for CAGI

Location Description:

Indianapolis, IN

Activity Progress Narrative:

Rehabilitation- CAGIActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/7# of Housing Units 0

25/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $237,848.95

CAGI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 25/5 0/2 25/7# of Households 0 0 100.00

0 25/5 0/2 25/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$484,977.00

Low/Mod City of North Vernon

Total Projected Budget from All Sources

Match Contributed

$484,977.00

$977.00

$0.00

$0.00

$484,977.00

$176,442.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-003B- North Vernon

$90,432.00

$308,535.00

$90,432.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$308,535.00

$0.00

N/A

12/30/2013

$977.00

To Date

03/22/2013

Direct ( HouseHold )

$484,977.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation costs for the City of North Vernon

Location Description:

North Vernon, IN

Project is completed.  Awaiting completion of monitoring to submit final claim.

Activity Progress Narrative:

Rehabilitation- North VernonActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of North Vernon

$176,442.00$0.00North Vernon, City of2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/10# of Housing Units 24

24/10# of Singlefamily Units 24

$0.00     Program Funds Drawdown $176,442.00

City of North Vernon
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

17 7/5 17/5 24/10# of Households 7 24 100.00

17 7/5 17/5 24/10# Owner Households 7 24 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$286,000.00

Low/Mod Community Action Program Inc of Western IN

Total Projected Budget from All Sources

Match Contributed

$286,000.00

$0.00

$0.00

$0.00

$286,000.00

$268,809.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-004B- CAPWI

$12,190.52

$174,291.98

$12,190.52

Oct 1 thru Dec 31, 2014

Activitiy Category:

$169,291.98

$0.00

N/A

08/30/2014

$0.00

To Date

05/20/2013

Direct ( HouseHold )

$281,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation costs for COWI

Location Description:

Covington, IN

Waiting on final monitoring.

Activity Progress Narrative:

Rehabilitation- CAPWIActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$268,809.48$0.00Community Action Program Inc of Western IN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $111,708.02

CAPWI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

Low/Mod Town of Wolcott

Total Projected Budget from All Sources

Match Contributed

$290,000.00

$0.00

$0.00

$0.00

$290,000.00

$142,464.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-005B - Town of Wolcott

$94,498.50

$147,535.84

$94,498.50

Oct 1 thru Dec 31, 2014

Activitiy Category:

$147,535.84

$0.00

N/A

12/31/2014

$0.00

To Date

08/26/2013

Direct ( HouseHold )

$290,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for Town of Wolcott

Location Description:

Wolcott, IN

Activity Progress Narrative:

Rehabilitation - Town of WolcottActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $142,464.16

Town of Walcott
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,000.00

Low/Mod Habitat for Humanity of Whitley County, Inc

Total Projected Budget from All Sources

Match Contributed

$177,000.00

$0.00

$0.00

$0.00

$177,000.00

$144,503.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-006B-Whitley County

$0.00

$32,496.14

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$32,496.14

$0.00

N/A

12/31/2014

$0.00

To Date

08/26/2013

Direct ( HouseHold )

$177,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation costs Habitat for Humanity of Whitley County

Location Description:

Columbia City, IN

project is completed.  Waiting on completion of final monitoring to claim remaining funds.

Activity Progress Narrative:

Rehabilitation- Whitley CountyActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$144,503.86$0.00Habitat for Humanity of Whitley County, Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/6# of Housing Units 14

14/6# of Singlefamily Units 14

$0.00     Program Funds Drawdown $144,503.86

Habitat for Humanity of Whitley County
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

8 6/3 8/3 14/6# of Households 6 14 100.00

8 6/3 8/3 14/6# Owner Households 6 14 100.00

Address Support Information
503 E Swihart St, Columbia City, Indiana 46725Address:

Completed

Property Status: Affordability Start Date: Affordability End Date:

Description of Affordability Strategy:

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date:

Deadline Date:Date National Objective is met:National Objective for End Use:

Description of End Use:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,467.00

Low/Mod City of Loogootee

Total Projected Budget from All Sources

Match Contributed

$132,467.00

($10,483.00)

$0.00

$0.00

$132,467.00

$120,563.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-007B - City of Loogootee

$8,181.88

$77,312.03

$8,181.88

Oct 1 thru Dec 31, 2014

Activitiy Category:

$73,590.32

$0.00

N/A

12/31/2014

($10,483.00)

To Date

03/11/2013

Direct ( HouseHold )

$128,745.29

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Owner Occupied Rehab

Location Description:

City of Loogootee, Martin County, IN

Project is completed.  Waiting on the final monitoring and then submission of final claim to complete activity.

Activity Progress Narrative:

Rehabilitation - City of LoogooteeActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$120,563.41$0.00City of Loogootee

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 8

8/7# of Singlefamily Units 8

$0.00     Program Funds Drawdown $55,154.97

City of Loogootee
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 6/4 2/3 8/7# of Households 6 8 100.00

2 6/4 2/3 8/7# Owner Households 6 8 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$379,500.00

Low/Mod Vincennes, City of

Total Projected Budget from All Sources

Match Contributed

$379,500.00

$0.00

$0.00

$0.00

$379,500.00

$160,166.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-008B - Vincennes

$161,933.07

$349,474.70

$161,933.07

Oct 1 thru Dec 31, 2014

Activitiy Category:

$312,573.59

$0.00

N/A

12/31/2014

$0.00

To Date

05/05/2013

Direct ( HouseHold )

$322,099.18

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Owner Occupied Rehabiliation

Location Description:

City of Vincennes, Knox County, IN

Project is progressing toward completion.

Activity Progress Narrative:

Rehabilitation - VincennesActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$160,166.11$0.00Vincennes, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $9,525.59

City of Vincennes
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/5 0/15# of Households 0 0 0

0 0/10 0/5 0/15# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380,000.00

Low/Mod Tell City, City of

Total Projected Budget from All Sources

Match Contributed

$380,000.00

$0.00

$0.00

$0.00

$380,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-009B - Tell City

$26,634.82

$380,000.00

$26,634.82

Oct 1 thru Dec 31, 2014

Activitiy Category:

$380,000.00

$0.00

N/A

12/31/2014

$0.00

To Date

04/29/2013

Direct ( HouseHold )

$380,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

Project is completed.  Waiting on the final monitoring.

Activity Progress Narrative:

Rehabilitation - Tell CityActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Tell City, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/20# of Housing Units 27

27/20# of Singlefamily Units 27

$0.00     Program Funds Drawdown $0.00

Tell City
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

6 21/15 6/5 27/20# of Households 21 27 100.00

6 21/15 6/5 27/20# Owner Households 21 27 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$285,000.00

Low/Mod Bedford, City of2

Total Projected Budget from All Sources

Match Contributed

$285,000.00

$0.00

$0.00

$0.00

$285,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-010B - City of Bedford

$0.00

$51,190.32

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

04/01/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bedford, Lawrence County, IN

Project is progressing to completion.

Activity Progress Narrative:

Rehabilitation - City of BedfordActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Bedford, City of2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Bedford
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$384,000.00

Low/Mod LaCasa Inc

Total Projected Budget from All Sources

Match Contributed

$384,000.00

$0.00

$0.00

$0.00

$384,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-012B - LaCasa Inc

$0.00

$66,658.90

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$30,208.75

$0.00

N/A

12/31/2014

$0.00

To Date

06/11/2013

Direct ( HouseHold )

$30,208.75

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Elkhart County, IN

Project is progressing to completion.

Activity Progress Narrative:

Rehabilitation - LaCasa IncActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00LaCasa Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

LaCasa Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

Low/Mod LaCasa Inc

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$0.00

$0.00

$0.00

$1,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-012-012C - LaCasa Inc

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

06/11/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payments and assistance

Location Description:

Elkhart County, IN

No activity.

Activity Progress Narrative:

Relocation - LaCasa IncActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00LaCasa Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

LaCasa Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

162

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$338,700.00

Low/Mod City of Decatur

Total Projected Budget from All Sources

Match Contributed

$338,700.00

$0.00

$0.00

$0.00

$338,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-001B - City of Decatur

$42,907.75

$135,841.49

$42,907.75

Oct 1 thru Dec 31, 2014

Activitiy Category:

$70,487.55

$0.00

N/A

02/19/2015

$0.00

To Date

06/28/2013

Direct ( HouseHold )

$70,487.55

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Owner occupied rehabilitation

Location Description:

City of Decatur, Adams County, IN

Project is progressing to completion.

Activity Progress Narrative:

Rehabilitation - City of DecaturActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Decatur

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Decatur
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

Low/Mod City of Decatur

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-001C - City of Decatur

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/19/2015

$0.00

To Date

06/28/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation

Location Description:

City of Decatur, Adams County, IN

No activity.

Activity Progress Narrative:

Relocation - City of DecaturActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Decatur

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Decatur
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$265,675.00

Low/Mod Life Time Housing Group Inc

Total Projected Budget from All Sources

Match Contributed

$265,675.00

$0.00

$0.00

$0.00

$265,675.00

$13,988.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-002B- LifeTime Housing Group

$191,183.16

$221,275.72

$191,183.16

Oct 1 thru Dec 31, 2014

Activitiy Category:

$211,414.16

$0.00

N/A

02/19/2015

$0.00

To Date

10/21/2013

Direct ( HouseHold )

$225,402.20

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation costs- Life Time Housing Group

Location Description:

Dillsboro, IN

Project is progressing to completion.

Activity Progress Narrative:

Rehabilitation-LifeTime Housing GroupActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$13,988.04$0.00Life Time Housing Group Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $13,988.04

LifetTime Housing Group
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,000.00

Low/Mod REAL Services Inc

Total Projected Budget from All Sources

Match Contributed

$345,000.00

$0.00

$0.00

$0.00

$345,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-003B - REAL Services Inc

$111,658.18

$217,720.28

$111,658.18

Oct 1 thru Dec 31, 2014

Activitiy Category:

$122,291.17

$0.00

N/A

08/19/2015

$0.00

To Date

06/27/2013

Direct ( HouseHold )

$122,291.17

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

St Joseph County, IN

Project is progressing to completion.

Activity Progress Narrative:

Rehabilitation - REAL Services IncActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00REAL Services Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

REAL Services Inc
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,200.00

Low/Mod City of Aurora

Total Projected Budget from All Sources

Match Contributed

$304,200.00

$0.00

$0.00

$0.00

$303,700.00

$58,542.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-004B - City of Aurora

$136,684.00

$238,989.00

$136,684.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$195,226.00

$0.00

N/A

02/19/2015

$0.00

To Date

10/21/2013

Direct ( HouseHold )

$195,226.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHAB COSTS FOR THE CITY OF AURORA

Location Description:

CITY OF AURORA, IN

Project is progressing toward completion.

Activity Progress Narrative:

Rehabilitation- City of AuroraActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$58,542.00$0.00City of Aurora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Aurora
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$189,360.00

Low/Mod Interlocal Community Action Program Inc

Total Projected Budget from All Sources

Match Contributed

$189,360.00

$0.00

$0.00

$0.00

$189,360.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-005B - Interlocal CAP

$116,198.42

$185,741.41

$116,198.42

Oct 1 thru Dec 31, 2014

Activitiy Category:

$116,198.42

$0.00

N/A

02/19/2015

$0.00

To Date

06/28/2013

Direct ( HouseHold )

$116,198.42

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Hope, Bartholomew, IN

Project is progressing to completion.

Activity Progress Narrative:

Rehabilitation - Interlocal CAPActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Interlocal Community Action Program Inc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0

0/14# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

Interlocal CAP
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/7 0/14# of Households 0 0 0

0 0/7 0/7 0/14# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$665.00

Low/Mod Interlocal Community Action Program Inc

Total Projected Budget from All Sources

Match Contributed

$665.00

$0.00

$0.00

$0.00

$665.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-005C - Interlocal CAP

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/19/2015

$0.00

To Date

06/28/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payments and assistance

Location Description:

Town of Hope, Bartholomew County, IN

No activity.

Activity Progress Narrative:

Relocation - Interlocal CAPActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Interlocal Community Action Program Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Interlocal CAP
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$202,500.00

Low/Mod Housing Partnerships Inc

Total Projected Budget from All Sources

Match Contributed

$202,500.00

$0.00

$0.00

$0.00

$202,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-006B - Housing Partnerships Inc

$0.00

$9,200.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/26/2015

$0.00

To Date

03/13/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

No activity.

Activity Progress Narrative:

Rehabilitation - Housing Partnerships IncActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Housing Partnerships Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Housing Partnerships Inc
Program Income Account:

177

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$288,500.00

Low/Mod Greencastle, City of

Total Projected Budget from All Sources

Match Contributed

$288,500.00

$0.00

$0.00

$0.00

$288,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-007B - City of Greencastle

$67,956.00

$210,851.00

$67,956.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$147,241.00

$0.00

N/A

02/19/2015

$0.00

To Date

07/02/2013

Direct ( HouseHold )

$147,241.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Greencastle, Putnam County, IN

Project is progressing to completion.

Activity Progress Narrative:

Rehabilitation - City of GreencastleActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Greencastle, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Greencastle
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Community Action Program Inc of Western IN

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$67,284.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-008B - CAPWI

$48,589.82

$177,715.76

$48,589.82

Oct 1 thru Dec 31, 2014

Activitiy Category:

$50,998.73

$0.00

N/A

03/26/2015

$0.00

To Date

06/28/2013

Direct ( HouseHold )

$118,282.97

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Fountain and Montgomery Counties, IN

Project is progressing to completion.

Activity Progress Narrative:

Rehabilitation - CAPWIActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$67,284.24$0.00Community Action Program Inc of Western IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $67,284.24

CAPWI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/5 0/10# of Households 0 0 0

0 0/5 0/5 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,700.00

Low/Mod City of Huntington

Total Projected Budget from All Sources

Match Contributed

$290,700.00

$0.00

$0.00

$0.00

$290,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-009B - City of Huntington

$24,902.60

$110,038.33

$24,902.60

Oct 1 thru Dec 31, 2014

Activitiy Category:

$24,902.60

$0.00

N/A

03/26/2015

$0.00

To Date

05/10/2013

Direct ( HouseHold )

$24,902.60

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Huntington, Huntington County, IN

Project is progressing to completion.

Activity Progress Narrative:

Rehabilitation - City of HuntingtonActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Huntington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Huntington
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

Low/Mod City of Huntington

Total Projected Budget from All Sources

Match Contributed

$500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-009C - City of Huntington

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/26/2015

$0.00

To Date

05/10/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payments and assistance

Location Description:

City of Huntington, Huntington County, IN

No activity.

Activity Progress Narrative:

Relocation - City of HuntingtonActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Huntington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Huntington
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$285,000.00

Low/Mod City of Linton

Total Projected Budget from All Sources

Match Contributed

$285,000.00

$0.00

$0.00

$0.00

$285,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-010B - City of Linton

$0.00

$71,348.38

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/19/2015

$0.00

To Date

09/13/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Linton, Greene County, IN

No activity.

Activity Progress Narrative:

Rehabilitation - City of LintonActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Linton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Linton
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

Low/Mod City of Linton

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$0.00

$0.00

$0.00

$1,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-010C - City of Linton

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/19/2015

$0.00

To Date

09/13/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation

Location Description:

City of Linton, Greene County, IN

No activity.

Activity Progress Narrative:

Relocation - City of LintonActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Linton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Linton
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,000.00

Low/Mod City of Connersville

Total Projected Budget from All Sources

Match Contributed

$340,000.00

$0.00

$0.00

$0.00

$340,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-011B - City of Connersville

$15,600.00

$56,589.25

$15,600.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$15,600.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/27/2014

Direct ( HouseHold )

$15,600.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Connersville, Fayette County, IN

Project is progressing to completion.

Activity Progress Narrative:

Rehabilitation - City of ConnersvilleActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Connersville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Connersville
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,500.00

Low/Mod Town of Hope

Total Projected Budget from All Sources

Match Contributed

$201,500.00

$0.00

$0.00

$0.00

$201,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-012B - Town of Hope

$18,252.00

$18,252.00

$18,252.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$18,252.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/28/2014

Direct ( HouseHold )

$18,252.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Hope, Bartholomew County, IN

Project is progressing toward compleiton.

Activity Progress Narrative:

Rehabilitation - Town of HopeActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Town of Hope

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Town of Hope
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

Low/Mod Town of Hope

Total Projected Budget from All Sources

Match Contributed

$500.00

$0.00

$0.00

$0.00

$500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-012C - Town of Hope

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/28/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payments and assistance

Location Description:

Town of Hope, Bartholomew County, IN

No activity.

Activity Progress Narrative:

Relocation - Town of HopeActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Town of Hope

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Town of Hope
Program Income Account:

195

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,500.00

Low/Mod City of Columbus

Total Projected Budget from All Sources

Match Contributed

$251,500.00

$0.00

$0.00

$0.00

$251,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-013B - City of Columbus

$0.00

$102,225.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/28/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

No activity.

Activity Progress Narrative:

Rehabilitation - City of ColumbusActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Columbus

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Columbus
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

Low/Mod City of Columbus

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$0.00

$0.00

$0.00

$1,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-013C - City of Columbus

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/28/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payments and assistance

Location Description:

City of Columbus, Bartholomew County, IN

No activity.

Activity Progress Narrative:

Relocation - City of ColumbusActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00City of Columbus

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Columbus
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,250.00

Low/Mod Board of Commissioners of the County of Fayette

Total Projected Budget from All Sources

Match Contributed

$195,250.00

$0.00

$0.00

$0.00

$195,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-014B - Fayette County

$0.00

$47,167.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/27/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Fayette County, IN

No activity.

Activity Progress Narrative:

Rehabilitation - Fayette CountyActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Board of Commissioners of the County of Fayette

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Fayette County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

Low/Mod Board of Commissioners of the County of Fayette

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$0.00

$0.00

$0.00

$1,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2OR-013-014C - Fayette County

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/23/2015

$0.00

To Date

02/27/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payments and assistance

Location Description:

Fayette County, IN

No activity.

Activity Progress Narrative:

Relocation - Fayette CountyActivity Title:

Project Number:

DR2OR Projects

Project Title:

Owner Occupied Rehabilitation

$0.00$0.00Board of Commissioners of the County of Fayette

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Fayette County
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR2SC Administration / Stellar Projects AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A Delphi, City of

Total Projected Budget from All Sources $10,000.00

$0.00

$0.00

$10,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-012-001A - City of Delphi

$0.00

$5,000.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

03/30/2014

$0.00

To Date

09/30/2012

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Administration - City of DelphiActivity Title:

Project Number:

DR2SC Administration

Project Title:

Stellar Projects Administration

$0.00$0.00Delphi, City of

$0.00     Program Funds Drawdown $0.00

City of Delphi
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

Local Administration

Location Description:

City of Delphi

project is completed.  Waiting on the final monitoring to claim balance.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,639.00

N/A Delphi, City of

Total Projected Budget from All Sources

Match Contributed

$39,639.00

$39,639.00

$0.00

$0.00

$39,639.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-012-002A - City of Delphi

$3,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$39,639.00

To Date

11/15/2012

 (  )

$3,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Delphi, Carroll County, IN

Project is progressing to completion.

Activity Progress Narrative:

Administraton - City of DelphiActivity Title:

Project Number:

DR2SC Administration

Project Title:

Stellar Projects Administration

$0.00$0.00Delphi, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,000.00     Program Funds Drawdown $3,000.00

City of Delphi
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,000.00

N/A Greencastle, City of

Total Projected Budget from All Sources

Match Contributed

$57,000.00

$0.00

$0.00

$0.00

$57,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-013-002A - City of Greencastle

$36,000.00

$36,000.00

$36,000.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$36,000.00

$0.00

N/A

10/23/2015

$0.00

To Date

05/22/2014

 (  )

$36,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Greencastle, Putnam County, IN

Project is progressing to completion.

Activity Progress Narrative:

Administration - City of GreencastleActivity Title:

Project Number:

DR2SC Administration

Project Title:

Stellar Projects Administration

$0.00$0.00Greencastle, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Greencastle
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DR2SC Projects / Stellar ProjectsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$925,000.00

Low/Mod City of North Vernon

Total Projected Budget from All Sources $925,000.00

$0.00

$0.00

$925,000.00

$920,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-011-002 - City of North Vernon

$5,000.00

$925,000.00

$5,000.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$925,000.00

N/A

12/31/2013

$0.00

To Date

07/01/2011

Area (  )

$925,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Rehab/Reconstr Public Facility - North VernonActivity Title:

Project Number:

DR2SC Projects

Project Title:

Stellar Projects

$0.00     Program Funds Drawdown $0.00

City of North Vernon
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

City of North Vernon, Jennings County, IN

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

Low/Mod Delphi, City of

Total Projected Budget from All Sources

Match Contributed

$240,000.00

$0.00

$0.00

$0.00

$240,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-012-001B - City of Delphi

$172,341.70

$201,122.66

$172,341.70

Oct 1 thru Dec 31, 2014

Activitiy Category:

$172,341.70

$0.00

N/A

03/30/2014

$0.00

To Date

09/30/2012

Direct ( HouseHold )

$172,341.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation

Location Description:

City of Delphi

Activity Progress Narrative:

Rehabilitation - City of DelphiActivity Title:

Project Number:

DR2SC Projects

Project Title:

Stellar Projects

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Delphi
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,545,926.00

Low/Mod Delphi, City of

Total Projected Budget from All Sources

Match Contributed

$1,545,926.00

$1,545,926.00

$0.00

$407,818.04

$1,545,926.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-012-002B - City of Delphi

$543,214.40

$407,818.04

$78,313.40

Oct 1 thru Dec 31, 2014

Activitiy Category:

$78,313.40

$0.00

N/A

06/30/2015

$1,545,926.00

To Date

11/15/2012

Area (  )

$543,214.40

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

City of Delphi, Carroll County, IN

Project is progressing to completion.

Activity Progress Narrative:

Rehab/New Constr Public Facility - City of DelphiActivity Title:

Project Number:

DR2SC Projects

Project Title:

Stellar Projects

$0.00$0.00Delphi, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$464,901.00     Program Funds Drawdown $464,901.00

City of Delphi
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,359,859.00

Low/Mod City of Princeton

Total Projected Budget from All Sources

Match Contributed

$3,359,859.00

$0.00

$0.00

$0.00

$3,359,859.00

$978,961.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-012-003 - City of Princeton

$809,358.98

$2,481,738.10

$809,358.98

Oct 1 thru Dec 31, 2014

Activitiy Category:

$1,669,010.56

$0.00

N/A

08/28/2014

$0.00

To Date

02/28/2013

Area (  )

$1,788,320.56

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Princeton, Gibson County, IN

Project is progressing to completion.

Activity Progress Narrative:

Acquisition/Rehab Public Facility - PrincetonActivity Title:

Project Number:

DR2SC Projects

Project Title:

Stellar Projects

$978,961.58$0.00City of Princeton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $119,310.00

City of Princeton
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$430,211.00

Low/Mod City of Princeton

Total Projected Budget from All Sources

Match Contributed

$430,211.00

$0.00

$0.00

$0.00

$430,211.00

$311,875.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-013-001B - City of Princeton

$113,335.13

$244,519.52

$113,335.13

Oct 1 thru Dec 31, 2014

Activitiy Category:

$244,519.52

$0.00

N/A

11/21/2015

$0.00

To Date

11/21/2013

Area (  )

$425,211.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Princeton, Gibson County, IN

Project is completed.  Completion & close out documents are being prepared.

Activity Progress Narrative:

New Construction - City of PrincetonActivity Title:

Project Number:

DR2SC Projects

Project Title:

Stellar Projects

$311,875.87$0.00City of Princeton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $180,691.48

City of Princeton
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,803,429.78

Low/Mod Greencastle, City of

Total Projected Budget from All Sources

Match Contributed

$1,803,429.78

$0.00

$0.00

$0.00

$1,803,429.78

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2SC-013-002B - City of Greencastle

$1,014,706.95

$1,014,706.95

$1,014,706.95

Oct 1 thru Dec 31, 2014

Activitiy Category:

$1,014,706.95

$0.00

N/A

10/23/2015

$0.00

To Date

05/22/2014

Area (  )

$1,014,706.95

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Greencastle, Putnam County, IN

Project is progressing to completion.

Activity Progress Narrative:

Acquisition/New Constr - City of GreencastleActivity Title:

Project Number:

DR2SC Projects

Project Title:

Stellar Projects

$0.00$0.00Greencastle, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Greencastle
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DT- Downtown Revitalization / DOWNTOWN REVITALIATIONProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$939,435.00

Slums and Blight Delphi, City of

Total Projected Budget from All Sources $939,435.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-DT-09-260A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

04/30/2017

$0.00

To Date

08/07/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Downtown FaçadesActivity Title:

Project Number:

DT- Downtown Revitalization

Project Title:

DOWNTOWN REVITALIATION

$0.00$0.00Delphi, City of

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Grant funds will be used to renovate the façades of 34-36 buildings in the City of Delphi. The buildings are located in the
downtown business district, which is listed on the National Register of Historic Places. 

Location Description:

Delphi, IN 46923
108 S. Market, 102 W. Main, 104 W. Main, 110-112 W. Main, 114-116 W. Main, 118-120 W. Main, 122 W. Main, 124 W. Main,
202 W. Main, 204-206 W. Main, 210 W. Main, 106 E. Main, 108-110 E. Main, 107-109 E. Main, 111 E. Main, 112 E. Main, 113-
115 E. Main, 114-116 E. Main, 117-119 E. Main, 118-120 E. Main, 124 E. Main, 101 S. Washington, 103 S. Washington, 111 S.
Washington, 119-121 S. Washington, 207 S. Washington, 209-211 S. Washington, 215 S. Washington, 120 N. Washington,
103 W. Franklin, 109 W. Franklin, 111 W. Franklin, 113-115 W. Franklin, 114 E. Franklin, 101 W. Franklin, 110 E. Franklin

Construction is underway and the project is on track to be completed in July, 2015.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

ED-Economic Development / Economic DevelopmentProject # / Title:

Grantee Activity Number:

Activity Status:

DR2-ED-09-084A

Activitiy Category:

Administration Under Way

local administrationActivity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$60,500.00

N/A Indianapolis, City of

Total Projected Budget from All Sources

Match Contributed

$60,500.00

$0.00

$0.00

$0.00

$60,500.00

$40,250.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

$0.00

$0.00

N/A

10/31/2012

$0.00

To Date

03/18/2010

 (  )

$40,250.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Local administration of of a CDBG economic development project.

Location Description:

200 East Washington Street
Indianapolis, IN 46204

Activity ongoing.

Activity Progress Narrative:

ED-Economic Development Economic Development

$40,250.00$0.00Indianapolis, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $40,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,600,000.00

Low/Mod Indianapolis, City of

Total Projected Budget from All Sources

Match Contributed

$2,600,000.00

$0.00

$0.00

$0.00

$2,600,000.00

$2,600,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ED-09-084B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

$0.00

To Date

03/18/2010

 (  )

$2,600,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

The City of Indianapolis will use grant funds to assist EnerDel, a local manufacturer of lithium-ion batteries, purchase capital
equipment which will result in the creation of 150 new full-time positions. EnerDel will purchase a binder dissolver machine,
material handling processor, continuous batch oven, and a coil storage unit. The addition of this equipment is essential for the
mass production of lithium-ion batteries.

Location Description:

EnerDel Inc
8740 Hague Road, Bldg. 7
Indianapolis, IN 46256

Due to the bankruptcy of EnerDel's biggest customer, they needed to downsize and refocus.  They continue to provide batteries
for energy storage and transporation with a reduced workforce. The company remains optimistic about its long term prospects,
though the timeframe for reaching the grant employment goals are presently unclear.

Activity Progress Narrative:

job creationActivity Title:

Project Number:

ED-Economic Development

Project Title:

Economic Development

$2,600,000.00$0.00Indianapolis, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,600,000.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 23/59 78/116# of Permanent Jobs Created 0 0 29.49

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Businesses 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,875.00

N/A Whitley County

Total Projected Budget from All Sources

Match Contributed

$7,875.00

$0.00

$0.00

$0.00

$7,875.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ED-09-211A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/31/2013

$0.00

To Date

04/08/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

local administration of an economic development project

Location Description:

Beumer Consulting
PO Box 219
Farmland, IN 47340

Activity ongoing.

Activity Progress Narrative:

Local AdministrationActivity Title:

Project Number:

ED-Economic Development

Project Title:

Economic Development

$0.00$0.00Whitley County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,125.00

Low/Mod Whitley County

Total Projected Budget from All Sources

Match Contributed

$187,125.00

$0.00

$0.00

$0.00

$187,125.00

$130,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ED-09-211B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/31/2013

$0.00

To Date

04/08/2011

Direct ( Person )

$130,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Fort Wayne Metals Research Products Corporation is a leading manufacturer of high-quality precision wire, strands and cables,
and component assemblies for medical devices. Whitley County will use grant funds to assist the company to purchase
furnaces, saws and water-jet cutters and test equipment as they expand their business to Whitley County. Fort Wayne Metals
will create 30 jobs of which a minimum will be taken by low-to-moderate income persons and contribute to the overall economic
recovery of the disaster affected area.

Location Description:

Fort Wayne Metals Research Products Corporation
Whitley County Indiana

The project is complete.  The final draw and close out documents are expected in the first quarter of 2015.

Activity Progress Narrative:

Job CreationActivity Title:

Project Number:

ED-Economic Development

Project Title:

Economic Development

$130,000.00$0.00Whitley County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $130,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/16 14/30# of Persons 0 0 35.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,000.00

Low/Mod Clark County Commissioners

Total Projected Budget from All Sources

Match Contributed

$95,000.00

$0.00

$0.00

$0.00

$95,000.00

$63,720.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ED-09-229A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

09/27/2012

 (  )

$63,720.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Local Activity delivery of an economic development project.

Location Description:

Clark County, Indiana.

Activity ongoing.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

ED-Economic Development

Project Title:

Economic Development

$63,720.00$0.00Clark County Commissioners

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $63,720.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

231

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,005,000.00

Low/Mod Clark County Commissioners

Total Projected Budget from All Sources

Match Contributed

$1,005,000.00

$0.00

$0.00

$0.00

$1,005,000.00

$1,030,360.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ED-09-229B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

09/27/2012

 (  )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

This project will create at direct access route to Koetter Woodworking Inc. which will allow them to create an additional 55 jobs.

Location Description:

Star Hill Road from Rake Road at St. John Road to State Road 60. Clark County, Indiana.

The contract is currently 67.8% complete. The contract has continued operations to maintain and update temporary erosion
measures. Excavation and embankment operations, including blasting of rock and soil materials has continued. The contractor
has completed the HMIA mainline paving, short of the intermediate and surface courses.  They also completed reconstruction
and initial paving for the remaining approaches and patching on Rake Road and Star Hill Road from St. John's to Rake Road.
Additional mitigation work such as planting of live stakes, installation of willow fascines, and signage was performed. Clearing
and construction of berms per the CRI Modification was also performed.

Activity Progress Narrative:

Job CreationActivity Title:

Project Number:

ED-Economic Development

Project Title:

Economic Development

$1,030,360.00$0.00Clark County Commissioners

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,000,000.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/29 0/55# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

FF - Flexible Fund / FLEXIBLE FUNDProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,622,685.00

N/A State of Indiana

Total Projected Budget from All Sources $1,622,685.00

$0.00

$1,622,685.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-11-DR2-PSC-003

$38,918.55

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

12/31/2013

$0.00

To Date

03/29/2011

Area (  )

$1,212,422.88

Responsible Organization:

Planning Under Way

Fluvial Erosion Hazard MappingActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$38,918.55     Program Funds Drawdown $1,212,422.88
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Match Contributed $0.00

$0.00

$1,212,422.88

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $38,918.55

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,212,422.88$38,918.55State of Indiana

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

N/A State of Indiana

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$0.00

$0.00

$0.00

$260,000.00

$125,551.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-11-DR2-PSC-005

$14,663.71

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$0.00

To Date

05/09/2011

Area (  )

$125,551.63

Total Funds Expended

Responsible Organization:

$14,663.71

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Flood Inundation MappingActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$125,551.63$14,663.71State of Indiana

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$14,663.71     Program Funds Drawdown $125,551.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$849,300.00

N/A State of Indiana

Total Projected Budget from All Sources

Match Contributed

$849,300.00

$0.00

$0.00

$0.00

$849,300.00

$509,847.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A192-11-DR2-PSC-101A

$76,650.02

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

01/01/2013

Area (  )

$509,847.12

Total Funds Expended

Responsible Organization:

$76,650.02

Planning Under Way

Activity Description:

The purposes of the planning activity are: to identify and map uncertified manmade structures that constrict the floodplain;
identify the infrastructure at reisk behind these levees; to provide education and outreach including reports and maps to local
jusridictions; and to provide Homeland Security, Federal Emergency Management Agency and U.S. Army Corps of Engineers
information for use in ongoing planning programs.

Location Description:

Indiana University
310 S. Fess Ave.
Bloomington, Indiana 47401

Activity Progress Narrative:

Levee IdentificationActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$509,847.12$76,650.02State of Indiana

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$76,650.02     Program Funds Drawdown $509,847.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,000.00

N/A Speedway, Town of

Total Projected Budget from All Sources

Match Contributed

$145,000.00

$0.00

$0.00

$0.00

$145,000.00

$145,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-FF-09-210A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/30/2011

 (  )

$145,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

local administration of a storm sewer project

Location Description:

Kenna Consulting and Management Group
6321 S.East Street
Indianapolis, 46227

Activity is on-going.

Activity Progress Narrative:

grant administrationActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$145,000.00$0.00Speedway, Town of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $145,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,555,000.00

Low/Mod Speedway, Town of

Total Projected Budget from All Sources

Match Contributed

$5,555,000.00

$0.00

$0.00

$0.00

$5,555,000.00

$5,555,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-FF-09-210B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/30/2011

Area (  )

$5,555,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project is the separation of a combined sewer which is needed because approximately 50 to 60 times a year the sewers
are overwhelmed by incoming rainwater or melting snow that results in flooding in homes and businesses in the area. The
Town is under an Agreed Order with the Indiana Department of Environmental Management and must correct the water quality
issues by 2012. The Town of Speedway will use grant funds to install approximately 22,000 feet of storm sewer and new inlets
and manholes. This will eliminate flooding in homes and businesses and contribute to the economic recovery of the disaster
affected area.

Location Description:

Central downtown area between 10th Street and 16th Street and along the east and west sides of Main Street

The project is complete. OCRA monitored the project in late September.  The additional information that was requested has
been submitted.  A monitoring results letter is expected by early January at the latest.

Activity Progress Narrative:

storm sewersActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$5,555,000.00$0.00Speedway, Town of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $5,555,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3610750Activity funds eligible for DREF (Ike 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,000.00

N/A Indianapolis, City of

Total Projected Budget from All Sources

Match Contributed

$124,000.00

$0.00

$0.00

$0.00

$124,000.00

$124,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-FF-09-221A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/31/2014

$0.00

To Date

12/13/2011

 (  )

$124,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local administration of a storm drainage/streets project.

Location Description:

2501 City-County Bldg.
200 E. Washington Street
Indianapolis, IN 46204

Activity complete, project has been monitored for compliance and closed.

Activity Progress Narrative:

Local AdministrationActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$124,000.00$0.00Indianapolis, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $124,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,250,000.00

Low/Mod Indianapolis, City of

Total Projected Budget from All Sources

Match Contributed

$5,250,000.00

$0.00

$0.00

$0.00

$5,250,000.00

$5,250,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-FF-09-221B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/31/2014

$0.00

To Date

12/13/2011

Area (  )

$5,250,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

The City of Indianapolis will use grant funds to install a storm drainage system in a residential neighborhood that currently has
none. Significant drainage problems in the project area include flooded basements and crawl spaces, standing water in yards,
streets, parking areas and ditches. Hybrid ditches using swales and perforated pipe to guide the water into the ground and will
include approximately 27,506 linear feet of pipe.

Location Description:

21st Street to the North, Tibbs Ave. to the east, 16th Street to the south and Luett Ave. to the west in the City of Indianapolis, IN
Census tract 3407/Block groups 2 and 4

Activity complete, monitored for compliance and closed.

Activity Progress Narrative:

Storm drains/streetsActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$5,250,000.00$0.00Indianapolis, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27506/27506# of Linear feet of Public Improvement 27506

$0.00     Program Funds Drawdown $5,250,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,000.00

Low/Mod Gibson County2

Total Projected Budget from All Sources

Match Contributed

$13,000.00

$0.00

$0.00

$0.00

$13,000.00

$13,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-FF-09-247A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

12/20/2012

 (  )

$13,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Activity Delivery of CDBG Funded Project.

Location Description:

225 North Hart Street, Courthouse Annex North, Princeton, Indiana 47670

Activity ongoing.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$13,000.00$0.00Gibson County2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $13,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,500.00

Low/Mod Gibson County2

Total Projected Budget from All Sources

Match Contributed

$9,500.00

$0.00

$0.00

$0.00

$9,500.00

$9,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-FF-09-247B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

12/12/2012

Area (  )

$9,500.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Gibson County will use grant funds to construct a proposed 5,760 square feet single story fire department on an 1.27 vacant
acre area outside the White River flood plain. The project will include convenient and quick access location on SR 56, 4 drive-
through apparatus bays, office space, restrooms with showers, ADA accessibility requirements, and a location which can allow
for additional expansion. With construction of this new Fire Department the county hopes to create a fire station that meets ADA
safety requirements and avoid flooding events similar to DR-1766. 

Location Description:

300 South Main to 500 South Main Street and 400. South Oak to 800 South Oak Street, Town of Hazleton, Indiana 47640.

The project is complete. The compliance monitoring occurred on December 5, 2014. Once the county receives the monitoring
letter, the final close out forms will be submitted to the state.

Activity Progress Narrative:

AquisitionActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$9,500.00$0.00Gibson County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $9,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$377,500.00

Low/Mod Gibson County2

Total Projected Budget from All Sources

Match Contributed

$377,500.00

$0.00

$0.00

$0.00

$377,500.00

$377,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-FF-09-247C

$37,250.50

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

12/12/2012

Area (  )

$377,500.00

Total Funds Expended

Responsible Organization:

$37,250.50

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Gibson County will use grant funds to construct a proposed 5,760 square feet single story fire department on an 1.27 vacant
acre area outside the White River flood plain. The project will include convenient and quick access location on SR 56, 4 drive-
through apparatus bays, office space, restrooms with showers, ADA accessibility requirements, and a location which can allow
for additional expansion. With construction of this new Fire Department the county hopes to create a fire station that meets ADA
safety requirements and avoid flooding events similar to DR-1766.

Location Description:

300 South Main to 500 South Main Street and 400 South Oak Street to 800 South Oak Street. Hazleton, Gibson County,
Indiana 47640

The project is complete. The compliance monitoring occurred on December 5, 2014. Once the county receives the monitoring
letter, the final close out forms will be submitted to the state.

Activity Progress Narrative:

Fire StationActivity Title:

Project Number:

FF - Flexible Fund

Project Title:

FLEXIBLE FUND

$377,500.00$37,250.50Gibson County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$37,250.50     Program Funds Drawdown $377,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

ST - Stormwater / STORMWATER IMPROVEMENTSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,915.00

Low/Mod Jefferson Co. Commissioners

Total Projected Budget from All Sources $18,915.00

$0.00

$18,915.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ST-09-230A

$4,549.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

05/31/2015

$0.00

To Date

12/20/2012

Area (  )

$18,915.00

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

Activity DeliveryActivity Title:

Project Number:

ST - Stormwater

Project Title:

STORMWATER IMPROVEMENTS

$4,549.00     Program Funds Drawdown $18,915.00
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Match Contributed $0.00

$0.00

$18,915.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $4,549.00

Activity Description:

Activity Delivery of a CDBG funded project.

Location Description:

300 East Main Street, Room 103, Madison, Indiana 47250

Community is in non-compliance with reporting requirements.  They have been notified that all draws and other requests will be
held until they are current in reporting.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$18,915.00$4,549.00Jefferson Co. Commissioners

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$519,598.00

Low/Mod Jefferson Co. Commissioners

Total Projected Budget from All Sources

Match Contributed

$519,598.00

$0.00

$0.00

$0.00

$519,598.00

$519,598.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ST-09-230B

$54,701.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

12/31/2012

Area (  )

$519,598.00

Total Funds Expended

Responsible Organization:

$54,701.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Jefferson County Commissioners will use grant funds to construct a storm drainage system that will eliminate frequent and
dangerous flooding for residents in the Audubon Park Subdivision. The project will include installation of 4,421 linear feet of
piping, 3,200 linear feet of bioswale, and 785 feet of curb and gutter to prevent heavy and dangerous flooding due to rain, ice,
and snow storms. With this storm water construction project the county hopes to provide safe residential and transportation
conditions.

Location Description:

Audubon Park Subdivision: 222 West Hutchinson Lane to 364 West Hutchinson Lane, Madison, Indiana 47250

Community is in non-compliance with reporting requirements.  They have been notified that all draws and other requests will be
held until they are current in reporting.

Activity Progress Narrative:

Storm Water ImprovementActivity Title:

Project Number:

ST - Stormwater

Project Title:

STORMWATER IMPROVEMENTS

$519,598.00$54,701.00Jefferson Co. Commissioners

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$54,701.00     Program Funds Drawdown $519,598.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$947,000.00

Low/Mod Paoli, Town of

Total Projected Budget from All Sources

Match Contributed

$947,000.00

$0.00

$0.00

$0.00

$947,000.00

$853,937.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ST-09-232A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

12/21/2012

Area (  )

$947,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

The Town of Paoli will use grant funds to install new storm water drainage systems in areas around the Town where none
currently exist and storm water accumulates. The project will target 8 areas where storm water lines will be installed to prevent
flooding in a community with significant numbers of low to moderate income individuals.

Location Description:

Area 1: Sandy Hook Road and West Longest Street, Paoli, IN
Area 2: West A Street and West Hospital Road (behind Lincoln Drive) Paoli, IN
Area 3: None
Area 4: North Main street and North Bennett Street, Paoli, IN
Area 5: North Gospel Street to North Sycamore Street and South on NE 3rd Street, Paoli, IN
Area 6: East of Cook Street, Paoli, IN
Area 7: Highway 150 along Northwest 4th Street, Paoli, IN
Area 8: Mulberry Street between Stucker Street.

The activity is complete. The project has been monitored for compliance and closed.

Activity Progress Narrative:

Storm Water ImprovementActivity Title:

Project Number:

ST - Stormwater

Project Title:

STORMWATER IMPROVEMENTS

$853,937.42$0.00Paoli, Town of

$0.00     Program Funds Drawdown $947,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7325/7325# of Linear feet of Public Improvement 7325

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,000.00

Low/Mod Petersburg, City of

Total Projected Budget from All Sources

Match Contributed

$33,000.00

$0.00

$0.00

$0.00

$33,000.00

$33,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ST-09-233A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

11/28/2012

 (  )

$33,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Activity Delivery services for a CDBG Stormwater Improvment project.
 

Location Description:

City Hall, 704 Main Street, Petersburg, Indiana 47567

Activity complete. Monitored for compliance and closed.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

ST - Stormwater

Project Title:

STORMWATER IMPROVEMENTS

$33,000.00$0.00Petersburg, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $33,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$543,172.85

Low/Mod Petersburg, City of

Total Projected Budget from All Sources

Match Contributed

$543,172.85

($423,827.15)

$0.00

$0.00

$543,172.85

$543,172.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ST-09-233B

$40,617.30

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

($423,827.15)

To Date

11/29/2012

Area (  )

$543,172.85

Total Funds Expended

Responsible Organization:

$40,617.30

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

The City of Petersburg will use grant funds to replace deteriorated and undersized portions of the storm drainage system, in
addition to installing new drainage systems where none currently exist. The 2008 Flooding event exacerbated drainage
problems, which calls for a project that includes: pipe replacement, rebuilding of culverts, resurfacing, and gas along with water
relocation.

Location Description:

Area 1: 7th Street at Matilda and Branch Street, Petersburg, IN
Area 2: Lakeview Drive between S.R. 57 and S.R. 356, Petersburg, IN
Area 3: 7th Street between Spruce Street and Cherry Street, Petersburg, IN
Area 4: Locust Street between 3rd Street and 5th Street, Petersburg, IN
Area 5: Culvert 7th Street, North of Goodlet Street, Petersburg, IN
Area 6: Walnut Street at 12th Street, Petersburg, IN
Area 7: Mona Street at White River Avenue, Petersburg, IN
Area 8: 17th Street between Locust Street and S.R. 356, Petersburg, IN
Area 9: Knox Street between Poplar and Cherry Street, Petersburg, IN
Area 10: Spruce Street between Knox and 12th Street, Petersburg, IN
Area 11: Culvert of 10th Street between McCoy and Goodlet Street, Petersburg, In

Activity Progress Narrative:

Stormwater ImprovementActivity Title:

Project Number:

ST - Stormwater

Project Title:

STORMWATER IMPROVEMENTS

$543,172.85$40,617.30Petersburg, City of

$40,617.30     Program Funds Drawdown $543,172.85
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Activity complete. Monitored for compliance and closed.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5200/5050# of Linear feet of Public Improvement 5200

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$769,265.00

Low/Mod Culver, Town of

Total Projected Budget from All Sources

Match Contributed

$769,265.00

$0.00

$0.00

$0.00

$769,265.00

$769,265.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ST-09-234A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

12/20/2012

Area (  )

$769,265.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

The Town of Culver will use grant funds to completely upgrade and replace the entire storm sewer infrastructure in the West
Culver area. The project will target 5 areas with installation of water pipe, granular backfill, Bore and Jack, Asphalt, manholes,
and type &ldquoC&rdquo inlets to prevent severe flooding and maintain the safety of residents and businesses in West Culver.

Location Description:

College Avenue, School Street, Jefferson Street, State Road 71 (West) Culver, Indiana 46551

Activity complete. The project has been monitored for compliance and closed.

Activity Progress Narrative:

Storm Water ImprovementsActivity Title:

Project Number:

ST - Stormwater

Project Title:

STORMWATER IMPROVEMENTS

$769,265.00$0.00Culver, Town of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6750/3300# of Linear feet of Public Improvement 6750

$0.00     Program Funds Drawdown $769,265.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,570.00

N/A Culver, Town of

Total Projected Budget from All Sources

Match Contributed

$23,570.00

$0.00

$0.00

$0.00

$23,570.00

$23,570.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ST-09-234B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

12/20/2012

 (  )

$23,570.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

The Town of Culver will use grant funds to completely upgrade and replace the entire storm sewer infrastructure in the West
Culver area. The project will target 5 areas with installation of water pipe, granular backfill, Bore and Jack, Asphalt, manholes,
and type &ldquoC&rdquo inlets to prevent severe flooding and maintain the safety of residents and businesses in West Culver.

Location Description:

College Avenue, School Street, Jefferson Street, State Road 71 (West) Culver, Indiana 46551

Activity complete. The project has been monitored for compliance and closed.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

ST - Stormwater

Project Title:

STORMWATER IMPROVEMENTS

$23,570.00$0.00Culver, Town of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $23,570.00

264

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$784,469.00

Low/Mod Bedford, City of2

Total Projected Budget from All Sources

Match Contributed

$784,469.00

($136,531.00)

$0.00

$0.00

$784,469.00

$772,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-ST-09-235A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

($136,531.00)

To Date

12/20/2012

Area (  )

$784,469.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

The City of Bedford will use grant funds to upgrade inadequate storm water infrastructure in collection sites of the city&rsquos
storm water. The project will target 3 areas where storm water has infiltrated the city&rsquos sanitary sewer system through
installation of storm water pipe, inlets, manholes, along with pavement resurfacing. With this storm water improvement project
the City hopes to prevent severe flooding, erosion, stimulate jobs, and maintain desirable living conditions.

Location Description:

Area 1: Lincoln Avenue near 7th Street-Bedford, IN 47421
Area 2: Western/Eastern Avenue- Bedford, IN 47421
Area 3: U Street- Bedford, IN 47421

The activity is complete.  The project has been monitored for compliance and closed.

Activity Progress Narrative:

Storm Water ImprovementActivity Title:

Project Number:

ST - Stormwater

Project Title:

STORMWATER IMPROVEMENTS

$772,592.00$0.00Bedford, City of2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3820/3820# of Linear feet of Public Improvement 3820

$0.00     Program Funds Drawdown $784,469.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$737,825.00

Low/Mod Portland, City of

Total Projected Budget from All Sources

Match Contributed

$737,825.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PB-ST-14-001A

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

01/31/2017

$0.00

To Date

07/16/2014

Area (  )

$737,824.33

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project funds will be used for the installation of new storm sewers in seven select areas of the NW portion of Portland. The new
storm sewers will remove the storm water from the combined sewer system in the select areas and convey the storm water to
the City&rsquos existing storm sewer system.

Location Description:

Select areas of the NW portion of Portland, IN.
- Grand Street from Main Street to Race Street
- Race Street from Park Street to Williams Street
- Arch Street from Park Street to Western Street
- High Street from Grand Street to Alexander Street
- Alexander Street from Walnut Street to Main Street
- Williams Street from Walnut Street to Main Street
- Western Avenue from Walnut Street to High Street

Environmental review release was obtained from OCRA in mid-November.  The invitation for bid was released in late
December. Bids will be received in late January and then we will work to obtain release of funds from OCRA.  There is currently
no problems to report.

Activity Progress Narrative:

Storm Drainage SystemActivity Title:

Project Number:

ST - Stormwater

Project Title:

STORMWATER IMPROVEMENTS

$0.00$0.00Portland, City of

$0.00     Program Funds Drawdown $737,824.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

WW - Wastewater and Drinking Water / WASTEWATER ANDProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,000.00

N/A Mooresville, Town of

Total Projected Budget from All Sources $21,000.00

$0.00

$21,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-WW-09-090A

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

12/31/2011

$0.00

To Date

05/13/2010

 (  )

$21,000.00

Responsible Organization:

Administration Under Way

Local AdminActivity Title:

Project Number:

WW - Wastewater and Drinking Water

Project Title:

WASTEWATER AND DRINKING WATER
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Match Contributed $0.00

$0.00

$21,000.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Local Admin for project

Location Description:

4 East Harrison Street
Mooresville, IN 46158

Activity ongoing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$21,000.00$0.00Mooresville, Town of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $21,000.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,979,000.00

Low/Mod Mooresville, Town of

Total Projected Budget from All Sources

Match Contributed

$5,979,000.00

$0.00

$0.00

$0.00

$5,979,000.00

$5,979,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR2-WW-09-090B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

05/13/2010

Area (  )

$5,979,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The Mooresville project funds will go towards enhancing the wastewater treatment plant capacity and making much needed
improvements. This includes replacing existing raw sewage pumps with larger ones, connecting stub-heard pipe to screen
channel, installing a 3.5 MGD vertical loop reactor, constructing a flow split structure, constructing two additional secondary
clarifiers, constructing a new sludge pump station, converting existing sludge thickening tank to a sludge holding tank,
constructing a new Blower Building, upgrading electrical services, and widening/extending/paving current plant drive. The
wastewater treatment plant improvements are necessary to the long-term economic recovery of the disaster-affected area.

Location Description:

Various locations through out town

The project is complete. The initial close out documents have been sent to OCRA and a compliance monitoring has been
scheduled for mid-January, 2015.

Activity Progress Narrative:

Sewer plantActivity Title:

Project Number:

WW - Wastewater and Drinking Water

Project Title:

WASTEWATER AND DRINKING WATER

$5,979,000.00$0.00Mooresville, Town of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $5,979,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Public Facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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